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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2014 
 

Major Projects – Description and Status  
 

 Projects Approved FY2009-2010, FY2010-2011,  

FY2012-2013, FY2013-2014, and FY2014-2015  
 

Section I 
Notes: 

o Resolution RS2009-746 was a combination of new capital projects to be undertaken and a 

number of existing capital projects that the administration wanted to continue. This Quarterly 

Capital Plan Status Report will begin with those projects approved in FY2009-10. 

o Resolution RS2010-1363, approved September 27, 2010, appropriated $250 million for the 

FY2011 Capital Spending Plan. 

o Resolution RS2012-276, approved June 19, 2012, appropriated $297,660,000 for the FY2012-

2013 Capital Spending Plan. 

o Resolution RS2013-559, approved February 12, 2013, appropriated $110,000,000. 

o Resolution RS2013-710, approved June 12, 2013, appropriated $300,000,000. 

o Resolution RS2014-1126, approved June 18, 2014, appropriated $275,000,000. 
 

 

o Section I divides the capital projects by the Mayor’s Priorities: Education, Public Safety, 

Economic Development, and Livability.  Projects not falling under those headings are listed in 

the All Other section. 

o Project ID – The Project Number assigned in the annual Capital Improvements Budget (CIB).  

o Project Name – The name assigned to the major project as listed in the CIB. 

o Amount Approved – For new projects, the amount approved is the initial balance as approved 

in the Capital Spending Plan Legislation.  For existing capital projects, the amount approved is 

the remaining balance as of July 1, 2009. 

o Amount Spent – Amount of actual expenses incurred since project inception. 

o Encumbrances – Contracted amounts committed; but not yet spent. 

o Balance Remaining – Calculated result of Amount Approved less Amount Spent less 

Encumbrance. 

o Difference Spent from Prior Quarter – The net change in the Amount Spent for the project 

from the previous quarterly report to the current report.      

o Endnotes for Negative Differences from Prior Period – Details any negative balances 

occurring in the “Difference Spent from 4Q FY2014” column. 
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EDUCATION 
126 Projects Totaling $452,078,154 

Cane Ridge High School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Bus Replacement 2,500,000 2,500,000 0 0 0 

2009 Crieve Hall Elementary 233,314 233,314 0 0 (4,093,686)

2009 ADA Compliance 3,152,029 3,152,029 0 0 58,206 

2009 Haywood Elementary 147,912 147,912 0 0 (3,659,088)

2009 Madison Middle School 7,626,513 7,626,513 0 0 (861,487)

2009 Roof Replacement / 

Repairs

2,858,569 2,858,569 0 0 858,569 

2009 Maintenance 

Emergencies

9,171,512 8,639,441 0 532,071 (76,711)

2009 MNPS Technology 15,000,000 15,000,000 0 0 10,000,000 

2009 Wharton Elementary 2,823,730 2,823,730 0 0 (4,323,270)

2009 MNPS Pearl Cohn Pool 

Renovation

432,000 432,000 0 0 432,000 

2009 Pre-K Playgrounds 284,492 284,492 0 0 9,492 

2009 MNPS Energy Retrofits - 

FY2010

15,000,000 15,250,031 0 (250,031) 250,031 

2009 Glengarry Elementary 

Renovation

54,500 54,500 0 0 (2,266,500)

2009 Glenview Elementary 

Renovation

12,533 12,533 0 0 (2,617,467)
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EDUCATION (continued) 
 

 
Amqui Elementary School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Entry Vestibule Security 329,032 329,032 0 0 (968)

2009 Football Stadium Lighting 550,000 550,000 0 0 0 

2009 Douglas - HeadStart 

Facility

482,180 23,168 0 459,012 3,995 

2009 North HeadStart - 

Kitchen

2,152,450 20,889 0 2,131,561 0 

2009 MNPS Capital 

Contingency

2,700,862 3,028,897 0 (328,035) 1,628,897 

2010 Bus Replacment 5,000,000 5,000,000 0 0 0 

2010 Technology 5,000,000 5,000,000 0 0 0 

2010 Cane Ridge Elementary 15,000,000 15,000,000 0 0 50,349 

2010 Highland Heights 

Renovation

10,000,000 9,749,916 24,300 225,784 7,703 

2010 Schools - Capital 

Contingency

2,000,000 2,469,568 0 (469,568) 0 

2010 QSCB Dupont Hadley 

MS HVAC

138,000 138,000 0 0 0 

2010 QSCB Overton HS Gym 

HVAC

500,000 500,000 0 0 0 

2010 QSCB Pennington Elem 

Roof

372,000 372,000 0 0 0 

2010 QSCB Percy Priest 

Elem HVAC

86,250 86,250 0 0 0 
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EDUCATION (continued) 
 

 
Meigs Middle Magnet School  

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 QSCB Litton Middle 

Addition

1,976,000 1,976,000 0 0 0 

2010 QSCB Antioch HS Roof 1,405,000 1,405,000 0 0 0 

2010 QSCB Litton Middle 

Renovation

5,896,000 5,896,000 0 0 0 

2010 QSCB M L King HS 

Gym HVAC

500,000 500,000 0 0 0 

2010 QSCB McMurray 

Middle Roof

555,000 555,000 0 0 0 

2010 QSCB J T Moore 

Middle HVAC

201,250 201,250 0 0 0 

2010 QSCB Stratford HS 

Roof

892,065 892,065 0 0 0 

2010 QSCB Wright Middle 

Roof

233,200 233,200 0 0 0 

2010 QSCB Old Brick Church 

MS Roof

142,224 142,224 0 0 0 

2010 QSCB Murrell School 

Roof

294,500 294,500 0 0 0 

2010 QSCB McGavock HS 

Roof

2,421,000 2,421,000 0 0 0 

2010 QSCB Hume Fogg HS 

Roof

647,630 647,630 0 0 0 

2010 QSCB Hillwood HS 

Gym HVAC

500,000 500,000 0 0 0 

2010 QSCB Hermitage Elem 

Renovation

4,645,000 4,645,000 0 0 0 
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EDUCATION (continued) 
 

Carter – Lawrence Elementary Magnet 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 QSCB Haywood Elem 

Roof

349,098 349,098 0 0 0 

2010 QSCB Goodlettsville MS 

Roof

487,740 487,740 0 0 0 

2010 QSCB Gateway Elem 

Addition

3,070,000 3,070,000 0 0 0 

2010 QSCB East Lit Gym 

HVAC

500,000 500,000 0 0 0 

2010 QSCB Cole Elem Roof 115,000 115,000 0 0 0 

2010 QSCB Cockrill Elem 

Roof

741,000 741,000 0 0 0 

2010 QSCB Lakeview Elem 

Roof

165,000 165,000 0 0 0 

2010 QSCB McGavock HS 

Gym HVAC

832,000 832,000 0 0 0 

2010 QSCB Chadwell Elem 

Renovation

4,476,000 4,476,000 0 0 0 

2010 QSCB Apollo Middle 

Roof

700,000 700,000 0 0 0 

2010 QSCB Gateway Elem 

Renovation

2,433,000 2,433,000 0 0 0 

2010 MNPS Misc. 

Construction Projects

1,292,570 1,242,222 0 50,348 1,242,222 

2012 Norman Binkley 

Renovation

7,405,000 6,894,920 75,628 434,452 1,309,992 

2012 MNPS Bus / Vehicle 

Replacement

10,000,000 10,000,000 0 0 0 
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EDUCATION (continued) 
 

West End Middle School 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2012 Joelton Middle School 

Renovation

8,285,000 8,393,102 44,864 (152,966) 2,508,857 

2012 MNPS Miscellaneous 

Construction Projects

4,119,612 4,142,239 229,316 (251,943) 39,719 

2012 MNPS Miscellaneous 

Maintenance Projects

3,000,000 2,973,434 0 26,566 88,191 

2012 Stratford High School 

Renovation

20,100,000 1,968,712 189,840 17,941,448 1,205,572 

2012 MNPS Technology 

Improvements

7,625,645 7,625,645 0 0 0 

2012 Antioch Middle 

Renovation

11,000,000 10,111,242 69,215 819,543 857,082 

2012 Rose Park Middle 

School Renovation

8,500,000 8,143,202 72,967 283,831 458,768 

2012 Hume Fogg Gym 

Addition and Land 

Purchase

7,900,000 1,619,629 3,195,778 3,084,593 630,748 

2012 Antioch Land for New 

Elementary and Middle 

School

1,012,367 1,012,367 0 0 (1)

2012 A Z Kelley Elementary 

Renovation

2,475,366 2,475,366 0 0 (394)

2012 Julia Green Elementary 

Land Purchase / 

Expansion

1,000,000 991,281 0 8,719 (2,221)

2012 Henry Oliver Middle 

School Renovation

3,700,000 3,256,370 55,803 387,827 290,814 
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EDUCATION (continued) 
 

John Early Museum Magnet Middle School 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2012 John Early Middle 

School Renovation

3,700,000 287,941 919,263 2,492,796 175,931 

2012 MNPS FY13 Capital 

Contingency

177,009 177,009 0 0 (2,822,991)

2013 Bus Replacements - 

Mandatory

3,000,000 1,710,780 0 1,289,220 71,451 

2013 Goodlettsville Middle 

School - Replacement

20,176,000 683,688 18,977,731 514,581 201 

2013 Roof Repairs and 

Replacements

3,000,000 3,176,237 85,539 (261,776) 535,345 

2013 Technology 

Improvements

7,374,355 6,490,603 143,450 740,302 959,436 

2013 Granbery Elementary - 

12 Classroom Addition

3,079,000 1,152,740 44,602 1,881,658 521,941 

2013 Maxwell Elementary - 

12 Classroom Addition

3,079,000 146,453 334,497 2,598,050 48,028 

2013 Shayne Elementary - 12 

Classroom Addition

3,079,000 122,791 744,425 2,211,784 9,271 

2013 ADA Compliance / 

Accommodations

1,000,000 530,829 81,617 387,554 474,459 

2013 Antioch Cluster - New 

Elementary School

16,899,000 839,905 145,954 15,913,141 70,953 

2013 Julia Green Elementary - 

Site Improvements

425,000 256,202 0 168,798 1,447 

2013 Madison Middle School - 

12 Classroom Addition

3,105,000 217,141 752,955 2,134,904 8,354 

2013 McGavock High School - 

Fire Safety 

Improvements

750,000 294,877 0 455,123 12,580 
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EDUCATION (continued) 

 
Eakin Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 Waverly-Belmont 

Elementary - 

Addition/Renovation

8,500,000 342,083 85,548 8,072,369 76,503 

2013 Asbestos Environment 

Abatement

1,000,000 201,790 103,828 694,382 (38,873)

2013 Asphalt Paving 1,000,000 809,802 0 190,198 299,829 

2013 Maintenance / Furniture  

Allocation

42,373 34,199 0 8,174 0 

2013 Casework Furniture Lab 

Upgrades

1,730,000 511,824 0 1,218,176 505,810 

2013 Emergency Maintenance 

Projects

600,000 441,384 0 158,616 48,894 

2013 Emergency Maintenance 

- Entry Vestibules

2,824,548 1,630,779 397,361 796,408 573,176 

2013 HVAC Upgrades and 

Replacements

4,670,000 4,037,830 99,348 532,822 2,298,755 

2013 Plumbing Repairs and 

Boiler Upgrades

2,500,000 2,289,973 0 210,027 2,004,944 

2013 Security Upgrades 4,752,924 3,927,004 54,863 771,057 803,160 

2013 HS Track Upgrades 1,000,000 381,720 15,000 603,280 82,000 

2013 MS Athletic Fields 300,000 15,908 0 284,092 15,908 

2013 Stadium Lighting 

Upgrades

339,000 431 0 338,569 0 
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EDUCATION (continued) 

 

 

Cane Ridge Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 MS Track Upgrades 61,000 0 0 61,000 0 

2013 HS & MS Stadium 

Upgrades

300,000 47,813 0 252,187 11,173 

2013 MNPS Capital 

Contingency Funds

255,200 0 0 255,200 0 

2013 MNPS Percent for the 

Arts Contingency

455,800 0 0 455,800 0 

2013 MNPS Omnibus 

Projects

3,702,800 3,702,800 0 0 0 

2014 MNPS Bordeaux 

Demolition / Pre-K

990,000 680 0 989,320 680 

2014 MNPS Bus / Vehicle 

Replacements

10,000,000 3,461 0 9,996,539 3,461 

2014 MNPS Hume-Fogg HS 

Renovation

23,000,000 1,924 0 22,998,076 1,924 

2014 MNPS Roof 

Replacements

1,700,000 0 30,065 1,669,935 0 

2014 MNPS Building / 

Equipment Upgrades

300,000 30,885 0 269,115 30,885 

2014 MNPS Technology 15,000,000 4,680 151,364 14,843,956 4,680 

2014 MNPS Tusculum Elem 

Renovation

17,300,000 0 0 17,300,000 0 

2014 MNPS ADA 

Compliance 

Maintenance / Upgrades

800,000 25,598 0 774,402 25,598 
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EDUCATION (continued) 

 

 

Glencliff Elementary School 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2014 MNPS Glencliff Elem 

Addition

3,700,000 0 0 3,700,000 0 

2014 MNPS Glenview Elem 

Addition

4,200,000 0 0 4,200,000 0 

2014 MNPS Ruby Major 

Elem Addition

3,500,000 0 0 3,500,000 0 

2014 MNPS Overton Cluster 

Elem

14,110,000 0 0 14,110,000 0 

2014 MNPS Asbestos / 

Environmental Upgrades

600,000 0 0 600,000 0 

2014 MNPS Caseworks / 

Furniture / Lab 

Upgrades

800,000 0 0 800,000 0 

2014 MNPS Emergency 

Maint / Entry Vestibules

1,200,000 0 0 1,200,000 0 

2014 MNPS Music Makes Us 420,000 0 0 420,000 0 

2014 MNPS Cane Ridge Elem 

Land

650,000 0 0 650,000 0 

2014 MNPS MLK Magnet 

Addition

6,900,000 5,400 0 6,894,600 5,400 

2014 MNPS Pre-K Casa 

Azafran

650,000 0 23,415 626,585 0 

2014 MNPS Maintenance - 

Asphalt Paving

400,000 0 0 400,000 0 
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EDUCATION (continued) 

 

 

I T Creswell Middle Prep School 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2014 MNPS Maintenance - 

Steam Boiler 

Replacements

1,000,000 0 0 1,000,000 0 

2014 MNPS Maintenance - 

HVAC Chillers Controls

500,000 0 0 500,000 0 

2014 MNPS Maintenance - 

Steam Water Sewer

1,500,000 0 0 1,500,000 0 

2014 MNPS Maintenance - 

Elevator Electronic

300,000 0 0 300,000 0 

2014 MNPS Security 

Upgrades

480,000 13,269 0 466,731 13,269 

2014 ADM MNPS FY15 

Capital Contingency

4,000,000 0 0 4,000,000 0 

Summary for EDUCATION (126 Projects)

TOTALS $452,078,154 $240,858,655 $27,148,536 $184,070,963 $10,862,996
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PUBLIC SAFETY  
62 Projects Totaling $289,906,709 

Fire Station 9 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Fire Dept - Master Plan 

Renovation

10,782,441 10,765,678 0 16,763 1,600,000 

2009 AFIS Project with JIS 36,932 0 0 36,932 0 

2009 Bridges - GSD 5,372,310 5,372,310 0 0 17,475 

2009 Bridges - USD 797,804 827,207 0 (29,403) 0 

2009 East Clinic - Mechanical 

HVAC

139,787 125,886 0 13,901 0 

2009 West Precinct - 

Planning, Land, Design

1,696,718 1,696,718 0 0 0 

2009 Training Academy 

Facility List

698,000 73,358 0 624,642 0 

2009 Crime Lab - Police 509,575 509,575 0 0 0 

2009 Major Maintenance for 

Facilities

703,656 33,656 0 670,000 0 

2009 A A Birch Closeout 1,358,477 682,080 0 676,397 (1,187,600)

2009 SWAT Bomb Fleet 

Storage

343,800 0 0 343,800 0 

2009 Crime Lab - 

Construction / Equipping

12,487,700 12,455,037 0 32,663 0 

2009 Traffic Violation 

Management System

1,970,791 1,054,184 0 916,607 10,040 

2009 E-911 Temporary 

Training Facility

548,642 548,642 0 0 0 
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PUBLIC SAFETY (Continued) 
 

East Police Precinct 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Planning - Additional 

Police Precincts

500,000 500,000 0 0 0 

2009 Fire Station 35 - 

Renovation

2,000,000 2,000,000 0 0 0 

2009 Fire Training Tower 700,000 0 0 700,000 (1,600,000)

2009 Fire - Equipment USD 118,400 91,386 0 27,014 0 

2010 South Precinct - Land 

and Construction

6,748,200 6,728,875 0 19,325 2,763 

2009 Criminal Justice Center 

Renovation

1,594,468 1,586,643 0 7,825 0 

2009 Storm Sirens 213,162 92,549 0 120,613 0 

2009 OJIES System 532,957 484,855 0 48,102 0 

2009 Records Management 

Software

1,489,164 1,052,479 0 436,685 63,595 

2009 Police Facility 

Renovations

175,380 175,380 0 0 0 

2009 CJC Inmate Shower 

Renovation

478,126 319,670 0 158,456 0 

2009 Stormwater / Drainage 

Projects - Closeout

328,560 253,590 0 74,970 0 

2009 Stormwater / Drainage - 

USD Closeout

177,159 177,533 0 (374) 0 

2010 Bridges - GSD 4,000,000 3,935,128 601 64,271 46,280 
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PUBLIC SAFETY (Continued) 
 

West Precinct – 5500 Charlotte Pike 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 West Precinct - 

Construction

11,252,500 11,156,851 0 95,649 2 

2010 Intelligent Transportation 

System - Wayfinding 

Grant - USD

500,000 0 0 500,000 0 

2010 Fire Dept Master Plan 7,500,000 7,432,035 0 67,965 0 

2010 Metro Northeast 16,000,000 16,211,057 6,960 (218,017) 216,777 

2010 Radio Infrastructure 

Improvements and 

Equipment

22,700,000 22,547,869 0 152,131 602,979 

2010 FIN Flood Related 

Projects

500,000 0 0 500,000 0 

2010 Flood-Related Projects 3,550,000 3,619,257 0 (69,257) 327,774 

2010 Public Works - Flood 

Capital

900,000 826,526 0 73,474 0 

2010 Water - Waterford Flood 

Capital

600,000 412,580 0 187,420 0 

2010 Intelligent Transportation 

System - Wayfinding 

Grant - GSD

500,000 0 0 500,000 0 

2012 Bridges - Repair / 

Replace GSD

4,750,000 3,066,388 876,550 807,062 540,731 

2012 Upgrade Weather 

Warning System

2,000,000 1,997,505 0 2,495 0 
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PUBLIC SAFETY (Continued) 
 

Stormwater Runoff 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 Various Stormwater 

Projects County-Wide

50,000,000 9,028,410 7,978,801 32,992,789 1,857,625 

2012 Fire Dept - Master Plan 

Implementation

12,000,000 11,991,888 0 8,112 0 

2012 IT Upgrades 2,000,000 999,423 0 1,000,577 0 

2012 DNA / Crime Lab - 

Construction

4,000,000 4,000,000 0 0 0 

2012 DNA / Crime Lab 

Equipment

4,000,000 3,481,566 0 518,434 4,151 

2013 Bridge Repair and 

Replacement - GSD 

2014

18,000,000 1,479,148 12,236 16,508,616 0 

2013 Fire Department Master 

Plan

10,000,000 3,680 0 9,996,320 0 

2013 Lentz Health Center 30,000,000 29,541,094 0 458,906 40,344 

2013 ITS Lentz - Tech 137,000 95,329 8,775 32,896 13,142 

2013 ITS Midtown Hills Prec - 

Tech

592,000 241,474 0 350,526 98,460 

2013 Initial Planning for New 

ECC

500,000 117,765 0 382,235 544 

2013 Central Police Precinct - 

IT and Security

523,000 314,505 0 208,495 0 

2013 Central Police Precinct - 

Relocate

4,000,000 3,962,558 48,750 (11,308) 5,235 
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PUBLIC SAFETY (Continued) 
 

28th to 31
st

 Connector

 

 

 
 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 Bridge Planning 200,000 185,175 0 14,825 0 

2014 PW Bridges GSD 6,000,000 0 0 6,000,000 0 

2014 GHO Medical 

Equipment

1,800,000 0 0 1,800,000 0 

2014 FIR Master Plan 

Implementation

10,000,000 0 0 10,000,000 0 

2014 GHO IT System 

Replace / McKesson

1,200,000 0 0 1,200,000 0 

2014 FIR Major Equipment / 

Mini Pumper

2,000,000 0 0 2,000,000 0 

2014 GSR Police / Fire 

Training Academy

1,000,000 0 0 1,000,000 0 

2014 GSR Judicial Campus 

Master Plan

1,500,000 430,757 0 1,069,243 430,757 

2014 POL Murfreesboro Rd 

Project

3,200,000 0 0 3,200,000 0 

Summary for PUBLIC SAFETY (62 Projects)

TOTALS $289,906,709 $184,685,259 $8,932,673 $96,288,777 $3,091,074
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ECONOMIC DEVELOPMENT  
26 Projects Totaling $105,769,371   

 

Cumberland Park – Riverfront Redevelopment – East Bank 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Riverfront 

Redevelopment - 

MDHA

7,950,000 7,950,000 0 0 0 

2009 Riverfront 

Redevelopment - Phase 

II - MDHA

15,597,347 15,597,347 0 0 0 

2009 Riverfront - Phase 2 

USD

6,402,653 3,129,354 1,369,809 1,903,490 1,475,883 

2009 Frist Center - 2005-06 

Capital Allocation

106,073 106,073 0 0 0 

2009 Frist Center - 2009 

Capital Allocation

141,000 130,611 0 10,389 0 

2009 Farmer's Market 

Renovation and Repairs

43,668 77,083 0 (33,415) 0 

2014 GSR Farmers Market 

Upgrade

500,000 0 0 500,000 0 

2009 Municipal Auditorium - 

Life Safety Projects

3,083 0 0 3,083 0 

2009 DES Miscellaneous 

System Projects

2,919,390 2,142,537 0 776,853 0 

2009 DES Customer 

Connections and Repairs

2,410,000 1,047,758 0 1,362,242 0 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Music City Center Convention Hall 

 

 
 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Convention Center - 

Misc. Omnibus Projects

1,346,982 0 0 1,346,982 0 

2010 DES Customer 

Connections

8,500,000 6,342,741 0 2,157,259 5,739 

2009 Children's Theatre 

Renovation

482,400 482,400 0 0 0 

2012 KIVA System Upgrades 5,000,000 969,922 1,972,479 2,057,599 (36,274)

2009 African American 

Museum - Capital 

Allocation

8,987,947 340,014 0 8,647,933 67,790 

2009 Nashville Zoo - Capital 

Allocation

1,000,000 1,000,000 0 0 0 

2013 Nashville Zoo - 

Infrastructure 

Improvements

5,000,000 293,006 0 4,706,994 60,409 

2014 PAR Nashville Zoo 10,000,000 0 0 10,000,000 0 

2009 28th - 31st Avenue 

Connector

500,000 499,918 0 82 0 

2010 28th / 31st Avenue 

Connector

15,120,000 14,926,935 114,048 79,017 13,640 
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ECONOMIC DEVELOPMENT (Continued) 
 

 

Bridgestone Arena 

 

 
 

 
 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Bridgestone Arena - 

Roofing and Signage 

Projects

175,867 13,995 0 161,872 0 

2013 Bridgestone Arena 

Improvements

7,000,000 6,104,040 0 895,960 4,000 

2009 Adventure Science 

Center - Capital 

Allocation

4,253 4,253 0 0 0 

2009 Gulch Arts Center 

Redevelopment - 

MDHA

1,008,708 1,008,708 0 0 (183,385)

2010 North Nashville 

Infrastructure

3,670,000 814,782 0 2,855,218 243,935 

2014 ITS North Nashville 

Infrastructure

1,900,000 0 0 1,900,000 0 

Summary for ECONOMIC DEVELOPMENT (26 Projects)

TOTALS $105,769,371 $62,981,477 $3,456,336 $39,331,558 $1,651,737
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LIVABILITY 

139 Projects Totaling $566,564,076 

Arts Commission’s Bicycle Rack Project – Riders by Seth Conley 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Arts - 1% for the Arts 

Account

8,196,250 3,553,762 6,600 4,635,888 265,735 

2009 Harpeth Greenway 

Improvements

600,702 1,075,999 0 (475,297) 0 

2009 Harpeth Soccer Fields 85,000 85,000 0 0 0 

2009 Joelton Parks 500,000 502,185 0 (2,185) 0 

2009 McCabe Community 

Center

4,100,000 4,099,565 0 435 0 

2009 Mill Creek Greenway 

Improvements

449,000 454,553 2,318 (7,871) 0 

2009 Open Space for 

Greenways

125,000 125,000 0 0 0 

2009 Park Land Acquisition - 

Antioch

650,000 502,288 40,435 107,277 109,767 

2009 Park Land Acquisition - 

Heartland / Mill Creek

253,000 252,990 0 10 0 

2009 Park Land Acquisition - 

Warner

1,500,000 1,500,000 0 0 0 

2009 Richland Greenway 

Improvements

527,000 527,000 0 0 0 

2009 Warner Youth Sports 

Fields

400,000 400,000 0 0 0 

2009 Parks - General Park 

Improvements

151,000 750,866 0 (599,866) 586,066 

2009 Downtown Greenway 

Improvements

379,327 379,327 0 0 0 
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LIVABILITY (Continued) 
 

Cumberland River Pedestrian Bridge – Stones River Greenway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Opry Mills Greenway 

Improvements

250,000 250,000 0 0 0 

2009 Roadway Projects - 

GSD

5,694,972 5,932,551 0 (237,579) 11,719 

2009 Paving - USD 1,230,469 1,214,227 0 16,242 0 

2009 Roadway Projects - 

USD

8,702,114 8,695,630 85,642 (79,158) 23,719 

2009 Sidewalks - USD 2,277,325 2,225,011 4,225 48,089 0 

2009 Traffic - USD 681,213 677,077 2,920 1,216 0 

2009 Bikeways - USD 889,977 807,009 30,400 52,568 53,765 

2009 Sidewalks - GSD 2,976,945 2,956,698 9,316 10,931 16,079 

2009 Paving - GSD 9,645,038 9,654,520 0 (9,482) 0 

2009 Traffic - GSD 1,096,185 1,094,871 0 1,314 0 

2009 Star and Rev Cycle 

Software - General 

Hospital

284,479 0 0 284,479 0 

2009 ADA Compliance 

Projects

1,292,488 1,045,590 0 246,898 0 

2009 MTA - Prior Capital 

Allocations

1,037,726 1,037,726 0 0 0 
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LIVABILITY (Continued) 
 

Parthenon – Centennial Park 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 Centennial Park Master 

Plan

500,000 127,124 5,598 367,278 20,267 

2009 Goodlettsville Library 5,242,880 5,242,874 0 6 0 

2009 Southeast Community 

Center - Planning

500,000 501,236 0 (1,236) 0 

2009 Voter Registration 

Systems

42,386 42,375 0 11 0 

2009 MTA - Building 

Improvements

3,170,000 3,170,000 0 0 0 

2009 MTA - Rapid Transit 

Infrastructure

3,500,000 3,208,333 0 291,667 89,440 

2009 MTA - Bus 

Replacement

10,100,000 10,100,000 0 0 0 

2009 MTA - Buses, Vans, 

Equipment

4,400,000 4,400,000 0 0 0 

2009 MTA - Paratransit 

Vehicles

2,600,000 2,600,000 0 0 0 

2010 Traffic Signals -GSD 2,500,000 2,285,081 206,959 7,960 6,415 

2010 Fairgrounds Park 2,000,000 2,000,000 0 0 0 

2010 Greenway Projects 3,250,000 2,279,538 713,457 257,005 6,211 

2010 Sevier Park Community 

Center

4,000,000 3,998,167 1,800 33 118 

2010 Shelby Park Master Plan 1,000,000 993,959 6,849 (808) 0 
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LIVABILITY (Continued) 
 

Deaderick Streetscape Improvement Project 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 Sidewalks - USD 5,000,000 4,841,127 212,199 (53,326) 0 

2010 Sportsplex Renovations 2,000,000 1,979,063 6,879 14,058 12,740 

2010 Warner Park Project 

Match

315,000 276,476 0 38,524 5,428 

2010 Paving / Resurfacing - 

GSD

5,000,000 4,820,492 123,710 55,798 64,651 

2010 Traffic Signals - USD 1,500,000 1,420,276 0 79,724 32,875 

2010 Bikeways - USD 500,000 499,978 0 22 49,035 

2010 Paving / Resurfacing - 

GSD

7,000,000 6,905,799 37,811 56,390 1,455 

2010 Sidewalks - GSD 7,500,000 6,975,183 290,068 234,749 (1)

2010 Joelton Park 

Improvements

250,000 250,000 0 0 0 

2010 Vehicle Prep and 

Logistics

1,550,000 1,550,000 0 0 0 

2010 Replacement Buses 6,950,000 6,872,045 0 77,955 0 

2010 RTA Grant Match 250,000 238,616 0 11,384 0 

2010 Paratransit Replacement 

Vehicles

1,200,000 1,200,000 0 0 0 

2010 Rapid Transit Route 

Analysis

800,000 456,434 0 343,566 265 
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LIVABILITY (Continued) 
 

Bellevue Library 

 

 
 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 Bellevue Library - 

Planning / Land 

Acquisition

1,164,000 374,003 0 789,997 41,132 

2010 Open Space Plan 

Implementation

5,000,000 5,086,444 0 (86,444) 17,589 

2010 Hickory Hollow Project 18,000,000 17,770,121 0 229,879 1,896,731 

2010 Two Rivers Mansion 

Renovation

750,000 750,000 0 0 0 

2010 Bikeways - GSD 2,500,000 2,056,797 267,986 175,217 227,331 

2010 Music City Circuit Buses 

- New / Replace

3,500,000 0 0 3,500,000 0 

2012 Centennial Park - 

Master Plan

2,000,000 650,813 150,204 1,198,983 31,250 

2012 Centennial Sportplex - 

Renovation

1,326,583 1,150,167 126,194 50,222 0 

2012 Deferred Maintenance - 

All Parks

5,757,551 5,129,330 69,716 558,505 18,150 

2012 Dog Parks - Design / 

Construction

1,000,000 547,487 285,560 166,953 5,306 

2012 Fort Nashborough - 

Renovation

1,000,000 193,277 80,526 726,197 48,787 

2012 Greenway Projects 3,915,866 3,335,013 16,673 564,180 251,230 

2012 Mountain Bike Park - 

Design / Construction

1,000,000 969,087 0 30,913 72 
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LIVABILITY (Continued) 
 

 

 

 

 

 

 

 

 

 

 

 

 
 

MTA’s Music City Circuit Program Buses 

 

 
 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2012 Fixed Route Buses - 

New / Replace

18,000,000 18,000,000 0 0 0 

2012 Shelby Park - Master 

Plan

2,500,000 2,084,862 48,919 366,219 232,484 

2012 Two Rivers Mansion - 

Renovation

500,000 500,000 0 0 0 

2012 Road Projects - GSD 10,000,000 5,570,953 1,792,593 2,636,454 875,196 

2012 Signalization - GSD 4,750,000 4,064,361 475,434 210,205 214,223 

2012 Paving / Resurfacing - 

GSD Roads

20,000,000 19,434,851 428,007 137,142 161,711 

2012 Sidewalks - GSD 12,000,000 6,763,001 1,081,454 4,155,545 120,956 

2012 Open Space / Riverfront 

Development

15,000,000 10,208,673 0 4,791,327 0 

2012 Bikeways - GSD 3,000,000 693,789 375,412 1,930,799 93,948 

2012 Bellevue Library - 

Construction and 

Equipping

9,500,000 5,719,809 2,667 3,777,524 1,581,039 

2012 ITS Library Archives 60,000 0 0 60,000 0 

2012 Grant Matches - MTA 4,292,000 4,026,511 0 265,489 32,852 

2012 RTA Grant Matches 500,000 500,000 0 0 0 
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LIVABILITY (Continued) 
 

MTA’s Bus Rapid Transit (BRT) Gallatin Road 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2012 Grant Matches - Special 

Projects - MTA

3,158,000 2,239,406 0 918,594 67,898 

2012 Paratransit Buses - New 

/ Replace

3,360,000 2,991,042 0 368,958 0 

2012 RTA - Property 

Improvements

50,000 19,483 0 30,517 0 

2012 Murfreesboro Road - 

Bus Rapid Transit - 

Study / Construct

4,800,000 2,088,005 0 2,711,995 580 

2012 Corridor Redevelopment - 

GSD

7,500,000 1,238,897 3,611,724 2,649,379 118,867 

2012 Archive Renovation - 

Main Library

1,940,000 1,444,742 42,027 453,231 431,089 

2012 Archives Planning 500,000 500,000 0 0 (6,032)

2013 Centennial Park Master 

Plan

1,500,000 397,903 69,867 1,032,230 258,490 

2013 Centennial Sportsplex 1,000,000 1,000,000 0 0 0 

2013 Deferred Maintenance / 

Small Park Creation

8,000,000 3,057,767 94,497 4,847,736 560,970 

2013 North Nashville 

Greenway

5,600,000 1,192,555 0 4,407,445 296,211 

2013 Open Space Acquisitions 

and Riverfront 

Development

25,000,000 189,099 0 24,810,901 13,231 
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LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 Signalization Projects - 

GSD 2014

2,000,000 1,353,366 252,880 393,754 311,889 

2013 Parks - Greenway 

Projects

3,000,000 894,456 122,828 1,982,716 72,834 

2013 Paving / Maintenance 2,500,000 1,543,248 28,999 927,753 33,250 

2013 Shelby Park Master Plan 1,500,000 155,183 2,677 1,342,140 11,996 

2013 Road Projects - GSD 

2014

25,000,000 7,909,252 2,505,231 14,585,517 4,873,494 

2013 Paving / Road Projects 5,000,000 4,516,338 77,683 405,979 339,456 

2013 Sidewalks 2,500,000 1,836,190 145,401 518,409 70,253 

2013 Paving and Resurfacing 

Projects -  GSD 2014

20,000,000 5,915,274 3,091,604 10,993,122 3,379,497 

2013 Sidewalks - GSD 2014 8,000,000 5,547,367 307,268 2,145,365 1,238,997 

2013 Library - Miscellaneous 

Maintenance Projects

4,000,000 1,651,439 28,048 2,320,513 370,796 

2013 Open Space / Riverfront 

Development

5,000,000 6,045,510 0 (1,045,510) 2,583,390 

2013 Bikeways - GSD 2014 2,000,000 0 0 2,000,000 0 

2013 ITS SE Library Center - 

Tech

327,000 165,712 0 161,288 124,000 
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LIVABILITY (Continued) 
 

 
Broadway at 2

nd
 Avenue North - Signalization 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 One Stop Permit Center 3,000,000 2,402,213 25,412 572,375 125,800 

2013 MTA Grant Match - 

Vehicle Prep and 

Logistics 2013

250,000 0 0 250,000 0 

2013 MTA Grant Match - 

Vehicle Prep and 

Logistics 2014

2,250,000 161,974 0 2,088,026 144,146 

2013 MTA - Replacement of 

12 Buses

10,000,000 10,000,000 0 0 0 

2013 MTA - Replacement of 

Paratransit Vehicles

2,000,000 1,886,643 0 113,357 311,536 

2013 AMP - Bus Rapid 

Transit Project

7,500,000 1,191,567 0 6,308,433 290,179 

2013 MTA Grant Match - 

RTA Projects 2013

750,000 253,428 0 496,572 131,081 

2013 MTA Grant Match - 

RTA Projects 2014

1,250,000 0 0 1,250,000 0 

2013 STAR System Upgrade - 

Hospital Authority

2,300,000 1,563,736 0 736,264 241,620 

2013 Public WiFi for Public 

Spaces

417,600 16,830 0 400,770 0 

2013 Vehicle Location System 

(AVL)

1,500,000 1,010,012 0 489,988 1,010,012 

2013 MTA Building 

Renovation and Repairs

1,500,000 1,208,881 0 291,119 13,485 

2013 Limitless Library - 

Middle Schools Project

1,000,000 909,118 1,055 89,827 612,768 
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LIVABILITY (Continued) 
 

 
Cumberland Park – Riverfront

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2014 PAR Centennial Park 

Master Plan

4,000,000 0 0 4,000,000 0 

2014 PAR Deferred 

Maintenance

8,000,000 157,912 334,402 7,507,686 157,912 

2014 PAR Greenway Projects 3,000,000 26,374 511,075 2,462,551 26,374 

2014 PAR Madison / SE 

Community Ctr

1,000,000 0 0 1,000,000 0 

2014 PAR Master Plan 

Update

500,000 0 0 500,000 0 

2014 PAR Open Space 2,000,000 0 0 2,000,000 0 

2014 PAR Stones River / 

Ravenwood

2,500,000 0 0 2,500,000 0 

2014 PAR Warner Park 

Master Plan

5,000,000 0 15,599 4,984,401 0 

2014 PW South Nashville 

Convenience Ctr

2,000,000 0 0 2,000,000 0 

2014 PW Paving Resurfacing 

GSD

30,000,000 0 210,940 29,789,060 0 

2014 PW Traffic / Signal 

Controls GSD

8,000,000 50,193 669,269 7,280,538 50,193 

2014 PW Sidewalks GSD 17,000,000 0 0 17,000,000 0 

2014 LIB Miscellaneous 

Maintenance

4,000,000 0 0 4,000,000 0 
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LIVABILITY (Continued) 
 

 
Nashville Public Library – Main Branch

 

 

 
 

 

 

 

 

 

 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2014 LIB Limitless Library 

Upgrades

1,000,000 0 0 1,000,000 0 

2014 MTA Grant Match 3,350,000 0 0 3,350,000 0 

2014 MTA RTA Grant Match 350,000 0 0 350,000 0 

2014 MTA Replacement 

Buses / Vehicles

8,300,000 55,242 0 8,244,758 55,242 

2014 MTA BRT Lite 

Infrastructure

3,000,000 0 0 3,000,000 0 

2014 MTA Building 

Renovations

2,000,000 0 0 2,000,000 0 

2014 MTA Bus Shelters 1,000,000 0 0 1,000,000 0 

Summary for LIVABILITY (139 Projects)

TOTALS $566,564,076 $319,399,327 $19,137,017 $228,027,732 $25,527,240
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ALL OTHER 

70 Projects Totaling $145,196,054 

Metropolitan Government of Nashville Historic Court House 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Historic Courthouse 

Closeout

248,647 226,021 0 22,626 0 

2009 Information Systems - 

Public Works

1,527,875 732,791 222,938 572,146 0 

2009 Technical Equipment 2,267 0 0 2,267 0 

2009 Fleet Management 

Systems

161,826 161,826 0 0 0 

2009 Exchange / Directory 

Service

917,749 908,127 0 9,622 6,739 

2009 Roofing Projects - Metro-

wide

2,289,775 2,269,472 0 20,303 2,552 

2009 Relocation Costs 1,970 1,560 0 410 (94,626)

2009 Cemetery Property - 

Bordeaux

100,000 0 0 100,000 0 

2009 Network Info Security 854,716 747,725 19,492 87,499 169,461 

2009 Capital Contingency - 

USD

322,115 0 0 322,115 0 

2009 Capital Contingency -

GSD

521,343 169,187 0 352,156 0 

2009 E-Budget System 179,666 0 0 179,666 0 

2009 Enterprise Financial 

Systems

2,755,881 2,755,881 0 0 0 
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ALL OTHER (Continued)  
 

Justice A. A. Birch Building 

 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Construction Projects 4,597,300 4,591,510 7,042 (1,252) 65,833 

2009 E-Procurement System 408,373 408,373 0 0 0 

2009 Fulton Campus - 

Additional Infrastructure 

Funds

1,050,000 889,274 0 160,726 0 

2009 City Hall Closeout 9,510 6,849 0 2,661 1,110 

2009 Fulton Campus - 

Infrastructure, 

Construction, Closeout

25,553,119 25,521,838 0 31,281 0 

2009 Energy Retrofit Projects 1,924,565 1,920,144 0 4,421 0 

2009 Trial Lawyers Building 50,000 50,000 0 0 0 

2009 Metro Southeast 773,893 418,241 0 355,652 0 

2009 Nashville City Cemetery 

Restoration

255,407 255,302 0 105 0 

2009 Disaster Recovery Back-

up Site

860,000 444,379 0 415,621 166,669 

2009 Enterprise Services 1,008,367 1,008,367 0 0 0 

2009 Howard Office Building 

Data Center

4,820,760 4,797,101 1,900 21,759 0 
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ALL OTHER (Continued)  
 

Shelby Street Bridge Walkway 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2009 Network Replacement 299,353 299,237 24 92 52 

2009 Platform Hardware 

Upgrades

121,636 121,636 0 0 0 

2009 PBX System 140,915 125,254 3,206 12,455 7,206 

2009 Enterprise Info Systems 318,826 282,861 0 35,965 19,132 

2010 Misc. Building 

Improvments

4,750,000 4,695,214 6,799 47,987 22,347 

2010 Clifford Allen Bldg 

Renovation

2,500,000 1,978,496 0 521,504 0 

2010 Solid Waste - Equipment 

- USD

250,000 0 0 250,000 0 

2010 Solid Waste - Equipment 

- USD

275,000 145,714 0 129,286 0 

2010 Howard Campus FF&E 3,000,000 2,568,481 0 431,519 6,012 

2010 Redesign of 

Nashville.Gov Website

55,000 55,000 0 0 0 

2010 Replace End-of-Life 

Equipment

2,031,000 2,025,314 0 5,686 (1)

2010 HIPPA Compliance 

Software

258,000 156,101 10,747 91,152 21,081 

2010 Enterprise Agreement 4,500,000 4,475,729 4,749 19,522 (1)
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ALL OTHER (Continued)  
 

Two Rivers Mansion 

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2010 ITS Construction 2,556,000 2,267,073 7,789 281,138 289,740 

2010 EBS Improvements 1,690,000 1,690,000 0 0 0 

2010 Solid Waste - Equipment 475,000 193,950 0 281,050 0 

2010 Capital Contingency - 

GSD

1,601,800 0 0 1,601,800 0 

2010 Capital Contingency - 

USD

1,235,000 6,879 0 1,228,121 0 

2012 Construction - Data / 

Voice

1,206,000 804,969 21,392 379,639 96,951 

2012 Upgrade EoL SONET 

Network Infrastructure

4,672,000 1,845,921 74,462 2,751,617 495,187 

2012 Nashville Website 

Redesign

120,000 120,000 0 0 0 

2012 Storage Area Network 

Upgrades

1,300,000 1,230,195 0 69,805 4,214 

2012 Employee Self-Service 

Portal

614,800 614,800 0 0 0 

2012 Misc Building 

Improvements

12,125,000 11,924,138 2,652 198,210 42,150 

2012 Mobile Device 

Management

181,200 48,006 0 133,194 0 

2012 Public Wireless Study 156,000 102,456 3,665 49,879 72,879 
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ALL OTHER (Continued)  
 

Information Technology Services (ITS) 

 
 
 
 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2013 Microsoft ForeFront 

Identity Manager

338,000 0 0 338,000 0 

2012 GSD FY13 Capital 

Contingency

2,625,000 0 0 2,625,000 0 

2013 Misc Building 

Improvements

19,644,000 14,016,659 12,514 5,614,827 5,097,684 

2013 Date and Voice for 

Construction Projects

1,176,000 515,048 105,233 555,719 136,919 

2013 Upgrade EBS 3,125,000 2,712,977 36,209 375,814 20,360 

2013 Mobile Devices - 

Network Access

407,000 110,160 11,025 285,815 0 

2013 Phase 3 - Upgrade 

Nashville Gov

123,400 107,016 0 16,384 1,781 

2013 Online Alarm 

Registration - Metro 

Clerk

20,000 0 0 20,000 0 

2013 VPN Solution 218,000 77,060 0 140,940 0 

2013 Capital Contingency - 

GSD

2,300,000 0 0 2,300,000 0 

2013 GSD Capital 

Contingency Funds

715,000 0 0 715,000 0 

2013 Capital Contingency - 

USD

977,000 0 0 977,000 0 
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ALL OTHER (Continued) 
 

 
Nashville Sounds Ballpark – First Tennessee Park

 

 

 

Project 

Year Project Name

Amount 

Approved

Amount 

Spent Encumbrance

Balance 

Remaining

Difference 

Spent from 

4Q FY2014

2014 GSR Energy 

Improvements

4,000,000 0 0 4,000,000 0 

2014 GSR Roofing / Building 

Maintenance

7,000,000 6,503 0 6,993,497 6,503 

2014 ITS End of Life 

Networks

1,450,000 0 0 1,450,000 0 

2014 ITS End of Life 

Telephone Systems

1,200,000 0 0 1,200,000 0 

2014 ITS Data & Voice for 

Projects

600,000 0 0 600,000 0 

2014 ITS WEBudget 

Replacement

1,000,000 0 0 1,000,000 0 

2014 ADM GSD FY15 

Capital Contingency

650,000 0 0 650,000 0 

Summary for ALL OTHER (70 Projects)

TOTALS $145,196,054 $103,606,815 $551,838 $41,037,401 $6,657,934
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                  Endnotes for Negative Differences from Prior Period

Page Agency Project Amount                       Explanation

7 MNPS Crieve Hall Elementary ($4,093,686) All of these negative differences for MNPS

Haywood Elementary ($3,659,088) projects on pages 7 - 9 are from budget

Madison Middle School ($861,487) balance transfer adjustments to get the

Maintenance Emergencies ($76,711) project's Approved Amount  in line with

Wharton Elementary ($4,323,270) their final project balance.  MNPS moved

Glengarry Elem Renovation ($2,266,500) available budget to other projects within this

Glenview Elem Renovation ($2,617,467) fund to balance out shortfalls.

8 Entry Vestibule Security ($968)

9 A Z Kelley Elem Renovation ($394)

9 MNPS Julia Green Elem - Land ($2,221) Reversal of accrual entry from 6/30 of

Purchase / Expansion $2,221.00 for Julia Green Soccer Field.

10 MNPS MNPS FY13 Capital ($2,822,991) Transfer Out of $2,822,990.57 in Budget

Contingency Availability to other MNPS projects within

Fund 45013.

11 MNPS Asbestos Environment ($38,873) Net of (-$56,162) in accrual reversals from 

Abatement 6/30 and $17,289 in additional expenses.

15 General A A Birch Closeout ($1,187,600) Transfer out of $1,187,600 in budget availability

Services to fund other projects within Fund 40009.

16 Fire Fire Training Tower ($1,600,000) Transfer out of $1,600,000 in budget availability

to Fire Dept project "Fire Dept Master Plan"

BU 32403010 to complete the renovations of

6 fire stations.

21 Codes KIVA System Upgrades ($36,274) Net of Reclass of (-$36,377) from KIVA 

Project to ITS BU 14201400 EoL Servers

4% Reserve Account and $103 in new expenses.

22 MDHA Gulch Arts Center ($183,385) Transfer Out of $183,385 in Budget Availability

Redevelopment to close project and balance to actual expenses.

29 Library Archives Planning ($6,032) Reclass of $5,245 and $787 in expenses from

Archives Planning to Archives Renovation

project - BU 39401213.

34 Admin Relocation Costs ($94,626) Transfer Out of $94,626 in Budget Availability

to close project and balance to actual expenses.
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2014 
 

 

Capital Funds Accounting Report 
 

 

 

Section II 
 

 

 
Notes: 

o The following section lists the current capital funds – capital projects, self-funding, Fed/State 

reimbursable, externally funded and non-bond fund accounts.  

 

o Description – The Business Unit (Project) name. 

o Budget ITD – Budget Inception to Date – Original budget balance through current report date. 

o Year to Date Actuals – Realized expenses for the Fiscal Year 2015. 

o ITD Actuals – Realized expenses from the project’s inception to current report date. 

o Encumbrance – Contracted amounts committed; but not yet spent.  

o Remaining Balance – Calculated result of Budget ITD less ITD Actuals less Encumbrance. 
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund

 01401010  ADM Contingency CF to FY10 521,343 169,187 352,156

 01403010  ADM ADA Compliance Projects 1,292,488 1,045,590 246,898

 01405010  ADM CJC Renovation 1,594,468 1,586,643 7,825

 01406010  ADM Energy RetroFit Projects 1,924,565 1,920,144 4,421

 01407010  ADM AABirch Closeout 1,358,477 682,080 676,397

 01408010  ADM City Hall Closeout 9,510 1,110 6,849 2,661

 01409010  ADM Major Maint Facilities 703,656 33,656 670,000

 01410010  ADM Fulton CF to FY10 25,553,119 25,521,838 31,281

 01411010  ADM Metro Southeast 773,893 418,241 355,652

 01413010  ADM Temp Train E911 548,642 548,642

 01414010  ADM Courthouse Closeout 248,647 226,021 22,626

 01415010  ADM * Relocation Costs 1,970 1,560 410

 01416010  ADM * Roofing Projects 2,289,775 2,553 2,269,472 20,303

 01418010  ADM Fulton Addi Infrast FY10 1,050,000 889,274 160,726

 05401010  ELE Votor Reg Systems 42,386 42,375 11

 07401010  PLA Tech Equipment 2,267 2,267

 10403010  GSR Fleet Management 161,826 161,826

 10404010  GSR Storm Sirens 213,162 92,549 120,613

 11401010  HIS Nash Cemetery Restr 255,407 255,302 105

 14401010  ITS Construction 4,597,300 65,833 4,591,510 7,042 (1,252)

 14402010  ITS Exchange/Directory Service 917,749 6,679 908,127 9,622

 14403010  ITS Disaster Recovery BU Site 860,000 166,669 444,379 415,621

 14404010  ITS Enterprise Services 1,008,367 1,008,367

 14405010  ITS Platform Hardware Upgrades 121,636 121,636

 14406010  ITS HOB Data Center 4,820,760 4,797,101 1,900 21,759

 14407010  ITS Network Replacement 299,353 52 299,237 24 92

 14408010  ITS PBX System 140,915 7,206 125,254 3,206 12,455

 14409010  ITS Enterprise Info Systems 318,826 19,132 282,861 35,965

 14410010  ITS Network Info Security 854,716 169,521 747,724 19,492 87,499

 15401010  FIN * Enterprise Financial Sys 2,755,881 2,755,881

 15402010  FIN * E Procurement 408,373 408,373

 15403010  FIN E Budget 179,666 179,666

 23401010  CIR Traffic Violation Mgt Sys 1,970,791 10,040 1,054,184 916,607

 29401010  JIS OJIES OpenJusInfoExchgSys 532,957 484,854 48,103

 30401010  SHE CJC Inmate Shower Renov 478,126 319,670 158,456

 31401010  POL AFIS Proj with JIS 36,932 36,932

 31402010  POL Facility Closeout 175,380 175,380

 31403010  POL Records Mgt Software 1,489,164 63,595 1,052,479 436,685

 31404010  POL * Crime Lab FY10 Carry Fwd 509,575 509,575

 31405010  POL SWAT Bomb Fleet 343,800 343,800

 31406010  POL TrainingAcademyFacLst 698,000 73,358 624,642

 31407010  POL * West CF to FY10 1,696,718 1,696,718

 31408010  POL* Plan Precincts 500,000 500,000

 31409010  POL Crime Lab FY10 12,487,700 12,455,037 32,663
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40009  GSD FY10 Capital Projects Fund (Cont.)

 31410010  POL West Precinct FY10 11,252,500 11,156,851 95,649

 32403010  FIR* Master Plan CF FY10 10,782,441 10,765,678 16,763

 32404010  FIR Training Tower 700,000 700,000

 37401010  SOC Bordeaux Cemetery Property 100,000 100,000

 38401010  HEA East Clinic Mech HVAC 139,787 125,886 13,901

 39401010  LIB Goodlettsville Librar 5,242,880 5,242,874 6

 40402010  PAR * General Park Improvement 151,000 586,066 750,866 (599,866)

 40403010  PAR Greenway Downtown 379,327 379,327

 40404010  PAR Greenway Harpeth 600,702 1,075,999 (475,297)

 40405010  PAR Greenway Open Space 125,000 125,000

 40406010  PAR Greenway Opry Mills 250,000 250,000

 40407010  PAR Greenway Mill Creek 449,000 454,553 2,318 (7,871)

 40408010  PAR Greenway Richland 527,000 527,000

 40409010  PAR Harpeth Soccer 85,000 85,000

 40410010  PAR * Joelton Grant Match 500,000 502,185 (2,185)

 40411010  PAR Land Acq Antioch 650,000 109,766 502,287 40,435 107,277

 40412010  PAR Land Acq Heartland Mill 253,000 252,990 10

 40413010  PAR Land Acq Warner 1,500,000 1,500,000

 40414010  PAR McCabe Center 4,100,000 4,099,565 435

 40417010  PAR Warner Youth Sports Field 400,000 400,000

 40419010  PAR Plan SE with Health 500,000 501,236 (1,236)

 41401010  ART Public Art 8,196,250 265,735 3,553,762 6,600 4,635,888

 42402010  PW Bridges GSD 5,372,310 17,475 5,372,310 0

 42404010  PW Information Systems GSD 1,527,875 732,791 222,938 572,146

 42405010  PW * Paving GSD 9,645,038 9,654,520 (9,482)

 42407010  PW Roadway Projects GSD 5,694,972 11,719 5,932,551 0 (237,579)

 42409010  PW Sidewalks GSD 2,976,945 16,080 2,956,699 9,316 10,931

 42412010  PW Traffic GSD 1,096,185 1,094,871 1,314

 42414010  PW * Closeout Prior FY10 GSD 100 (100)

 61401010  MUN Life and Safety Upgrdes 3,083 3,083

 64401010  SPA Roof and Signage 175,867 13,995 161,872

 65401010  W&S Stormwater Drain GO Closeo 328,560 253,590 74,970

 67401010  GHO Star and Rev Cycle Softwar 284,479 284,479

 75401010  MAC New Headstart North Kitche 2,152,450 20,889 2,131,561

 75402010  MAC New Headstart Fac Douglas 482,180 3,995 23,168 459,012

 77401010  MDHA * African Am Museum 465,898 465,898

 77406010  MDHA * Adventure Science 245,747 245,747

 77408010  MDHA * Zoo 451,235 451,235

 78401010  MTA Carry Forward to FY10 1,037,726 1,037,726

 78402010  MTA Fed Grant Local Match 4,400,000 4,400,000

 78403010  MTA Bus Rapid Transit Infrastr 3,500,000 89,440 3,208,333 291,667

 78404010  MTA Building Improvements 3,170,000 3,170,000

 78405010  MTA Replace Paratransit Vehicl 2,600,000 2,600,000

 78406010  MTA Replace 40/60 ft Buses 10,100,000 10,100,000

40009  GSD FY10 Capital Projects Fund 179,342,723 1,612,664 164,668,435 313,272 14,361,017
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40011  GSD FY11 Capital Projects Fund

 01401011  ADM GSD Contingency CF to FY11 1,601,800 1,601,800

 01410011  ADM Peterbilt Projects 16,000,000 216,777 16,211,057 6,960 (218,017)

 01411011  ADM Hickory Hollow Projects 18,000,000 1,896,730 17,770,121 229,879

 10401011  GSR Howard Office Bldg FF&E 3,000,000 6,013 2,568,481 431,519

 10402011  GSR Clifford Allen Renovation 2,500,000 1,978,496 521,504

 10403011  GSR Misc Building Improvements 4,750,000 22,347 4,695,214 6,799 47,987

 10404011  GSR Highland Heights Renovatio 10,000,000 7,704 9,749,917 24,300 225,784

 10405011  GSR North Nash Infrastructure 3,680,000 253,935 824,782 2,855,218

 14401011  ITS Construction 2,556,000 289,741 2,267,074 7,789 281,138

 14402011  ITS End of Life Equipment 2,031,000 2,025,314 5,686

 14403011  ITS EA Microsoft Year 1 4,500,000 4,475,730 4,749 19,522

 14404011  ITS EBS / E-Proc Improvements 1,690,000 1,690,000

 14405011  ITS*Nashville Website Redesign 55,000 55,000

 14410011  ITS HIPAA Compliance 258,000 21,081 156,100 10,747 91,152

 15403011  FIN Hold for Flood Projects 500,000 500,000

 15404011  FIN Flood Related Projects 3,550,000 327,774 3,619,257 (69,257)

 15404211  FIN Public Works Flood Capital 900,000 826,526 73,474

 15404311  FIN W&S SW Waterford Flood Cap 600,000 412,580 187,420

 31402011  POL * Midtown Hills Land/Const 6,748,200 2,762 6,728,875 19,325

 32403011  FIR Master Plan Implementation 7,500,000 7,432,035 67,965

 39401011  LIB Bellevue Lib Planning/Land 1,164,000 41,132 374,003 789,997

 40402011  PAR New Sevier Community Ctr 4,000,000 118 3,998,167 1,800 33

 40403011  PAR Greenway Projects 3,250,000 6,210 2,279,537 713,457 257,005

 40405011  PAR Open Space Revolving Fund 5,000,000 17,589 5,086,444 (86,444)

 40406011  PAR Centennial Prk Master Plan 500,000 20,266 127,123 5,599 367,278

 40407011  PAR Two Rivers Mansion Renovat 750,000 750,000

 40408011  PAR Sportsplex Renovations 2,000,000 12,740 1,979,063 6,879 14,058

 40409011  PAR Fairgrounds Park Plan/Dev 2,000,000 2,000,000 0

 40410011  PAR Joelton Park Improvements 250,000 250,000

 40413011  PAR Warner Park Local Match 315,000 5,428 276,476 38,524

 40414011  PAR Shelby Park Master Plan 1,000,000 993,959 6,849 (808)

 42402011  PW Bridges GSD 4,000,000 46,280 3,935,128 601 64,271

 42404011  PW Wayfinding ITS Match GSD 500,000 500,000

 42405011  PW Paving/Resurfacing GSD 7,000,000 1,454 6,905,798 37,811 56,390

 42407011  PW Bikeways GSD 2,500,000 227,332 2,056,798 267,986 175,217

 42409011  PW Sidewalks GSD 7,500,000 6,975,184 290,068 234,749

 42416011  PW 28th/31st Ave Conn GSD 15,120,000 13,640 14,926,935 114,048 79,017

 42418011  PW Traffic Signals/Equip GSD 2,500,000 6,415 2,285,081 206,959 7,960

 42419011  PW Solid Waste Fac/Equip GSD 475,000 193,950 281,050

 78402011  MTA Grant Local Match 1,550,000 1,550,000

 78403011  MTA Route Analysis 800,000 266 456,434 343,566

 78404011  MTA RTA Grant Local Match 250,000 238,616 11,384

 78405011  MTA Paratransit Vehicles 1,200,000 1,200,000 0

 78406011  MTA Replacement Buses 6,950,000 6,872,045 77,955

40011  GSD FY11 Capital Projects Fund 160,994,000 3,443,734 149,197,299 1,713,399 10,083,302
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40013  GSD FY13 Capital Projects Fund

 01401013  ADM GSD FY13 Cap Contingency 2,625,000 2,625,000

 10403013  GSR Misc Building Improvements 12,125,000 42,150 11,924,138 2,652 198,210

 10405013  GSR Upgrd Weather Warning Syst 2,000,000 1,997,505 2,495

 14401013  ITS Construction Data/Voice 1,206,000 96,950 804,968 21,393 379,640

 14402013  ITS Upgrade EOL SONET Ntwk Inf 4,672,000 495,187 1,845,920 74,463 2,751,617

 14403013  ITS Storage Area Ntwrk Upgrade 1,300,000 4,215 1,230,195 69,805

 14404013  ITS Mobile Device Management 181,200 48,006 133,194

 14405013  ITS*Nashville Website Redesign 120,000 120,000

 14406013  ITS Public Wireless Study 156,000 72,879 102,456 3,665 49,879

 14407013  ITS Employee Self Srvc Portal 614,800 614,800

 14414013  ITS Library Archives - Tech 60,000 60,000

 31402013  POL DNA/Crime Lab Equipment 4,000,000 4,151 3,481,566 518,434

 31403013  POL IT Upgrades 2,000,000 999,423 1,000,577

 31404013  POL/GSR * DNA/Crime Lab Constr 4,000,000 4,000,000

 32403013  FIR * Master Plan Implementati 12,000,000 11,991,888 8,112

 33401013  COD Tech for KIVA Syst Upgrade 5,000,000 (36,275) 969,921 1,972,480 2,057,599

 39401013  LIB Bellevue Lib Constr/Equip 9,500,000 1,581,039 5,719,809 2,667 3,777,524

 39401113  LIB * Archive Planning 500,000 (6,032) 500,000

 39401213  LIB Archive Renov Main Library 1,940,000 431,089 1,444,743 42,027 453,231

 40401013  PAR Greenway Projects 3,915,866 251,230 3,335,014 16,673 564,180

 40402013  PAR Two Rivers 500,000 500,000

 40403013  PAR Centennial Prk Master Plan 2,000,000 31,250 650,813 150,204 1,198,983

 40404013  PAR Shelby Park Master Plan 2,500,000 232,484 2,084,862 48,919 366,219

 40405013  PAR Mountain Bike 1,000,000 72 969,087 30,913

 40406013  PAR Centennial Sportsplex 1,326,583 1,150,167 126,194 50,222

 40407013  PAR Ft Nashborough 1,000,000 48,788 193,277 80,526 726,197

 40408013  PAR Dog Parks 1,000,000 5,305 547,487 285,560 166,953

 40409013  PAR Deferred Maintenance 5,757,551 18,150 5,129,330 69,716 558,505

 40410013  PAR Open Space Riverfront Devl 15,000,000 10,208,673 4,791,327

 42401013  PW Sidewalks GSD 12,000,000 120,956 6,763,001 1,081,454 4,155,545

 42402013  PW Paving/Resurfacing GSD 20,000,000 145,647 19,434,851 428,007 137,142

 42403013  PW Bikeways GSD 3,000,000 93,949 693,790 375,412 1,930,799

 42404013  PW Bridges GSD 4,750,000 540,731 3,066,388 876,550 807,062

 42405013  PW Corridor Redevelopment GSD 7,500,000 118,866 1,238,897 3,611,724 2,649,379

 42406013  PW Road Projects GSD 10,000,000 875,197 5,570,954 1,792,593 2,636,454

 42407013  PW Signalization GSD 4,750,000 214,222 4,064,361 475,434 210,205

 78402013  MTA Grant Matches 4,292,000 32,852 4,026,511 265,489

 78403013  MTA Murfreesboro Road BRT 4,800,000 580 2,088,005 2,711,995

 78404013  MTA RTA - Grant Matches 500,000 500,000

 78405013  MTA Paratransit Buses 3,360,000 2,991,042 368,958

 78406013  MTA Fixed Route Buses 18,000,000 18,000,000

 78407013  MTA Music City Circuit Buses 3,500,000 3,500,000

 78408013  MTA Grant Matches Special 3,158,000 67,898 2,239,406 918,594

 78409013  MTA RTA -Property Improvements 50,000 19,483 30,517

40013  GSD FY13 Capital Projects Fund 197,660,000 5,483,532 143,260,739 11,538,310 42,860,951
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40014  GSD FY14 Capital Projects

 01401014  ADM GSD FY14 Cap Contingency 715,000 715,000

 01441014  ADM GSD Percent for Arts Contg 360,000 360,000

 10403014  GSR Misc Building Improvements 19,644,000 5,097,685 14,016,659 12,514 5,614,827

 10410014  GSR One Stop Permit Center 3,000,000 125,800 2,402,213 25,413 572,375

 10411014  GSR Initial Planning New ECC 500,000 545 117,765 382,235

 10412014  GSR North Nashville Greenway 5,600,000 296,211 1,192,555 4,407,445

 14401014  ITS Construction Data/Voice 1,176,000 136,920 515,049 105,233 555,719

 14402014  ITS Upgrade EBS 3,125,000 20,360 2,712,977 36,209 375,814

 14403014  ITS Mobile Devices/Ntwk Access 407,000 110,160 11,025 285,815

 14404014  ITS Phase 3-Nashville gov 123,400 1,781 107,016 16,384

 14405014  ITS Online Alarm Reg-Metro Clk 20,000 20,000

 14406014  ITS VPN Solution 218,000 77,060 140,940

 14407014  ITS MS ForeFront Identity Mgr 338,000 338,000

 14408014  ITS Public WiFi Internet PubSp 417,600 16,830 400,770

 14411014  ITS Lentz - Tech 137,000 13,142 95,329 8,775 32,896

 14412014  ITS Midtown Hills Prec - Tech 592,000 98,459 241,474 350,526

 14413014  ITS SE Library Center - Tech 327,000 124,000 165,712 161,288

 32403014  FIR Master Plan Implementation 10,000,000 3,680 9,996,320

 39401014  LIB Miscellaneous Maintenance 4,000,000 370,797 1,651,440 28,048 2,320,513

 39402014  LIB Limitless Library MS 1,000,000 612,768 909,118 1,055 89,827

 40401014  PAR Greenway Projects 3,000,000 72,833 894,455 122,828 1,982,716

 40403014  PAR Centennial Prk Master Plan 1,500,000 258,491 397,904 69,867 1,032,230

 40404014  PAR Shelby Park Master Plan 1,500,000 11,996 155,183 2,677 1,342,140

 40406014  PAR Centennial Sportsplex 1,000,000 1,000,000

 40409014  PAR Deferred Maintenance 8,000,000 560,969 3,057,766 94,497 4,847,736

 40410014  PAR Open Space Riverfront Devl 25,000,000 13,231 189,099 24,810,901

 40411014  PAR Nashville Zoo 5,000,000 60,410 293,006 4,706,994

 42401014  PW Sidewalks GSD 8,000,000 1,238,996 5,547,366 307,268 2,145,365

 42402014  PW Paving/Resurfacing GSD 20,000,000 3,379,497 5,915,275 3,091,604 10,993,122

 42403014  PW Bikeways GSD 2,000,000 2,000,000

 42404014  PW Bridges GSD 18,000,000 1,479,148 12,236 16,508,616

 42406014  PW Road Projects GSD 25,000,000 4,873,494 7,909,252 2,505,231 14,585,517

 42407014  PW Signalization GSD 2,000,000 311,889 1,353,366 252,880 393,754

 67401014  GHO * STAR Technology Proj 2,300,000 241,620 1,563,736 736,264

 78401014  MTA The AMP 7,500,000 290,179 1,191,567 6,308,433

 78402014  MTA Grant Match-Veh Prep/Log13 250,000 250,000

 78403014  MTA Grant Match-Veh Prep/Log14 2,250,000 144,146 161,974 2,088,026

 78404014  MTA Grant Match-RTA thru MTA13 750,000 131,081 253,428 496,572

 78405014  MTA Grant Match-RTA thru MTA14 1,250,000 1,250,000

 78406014  MTA Replacement 12 Buses 10,000,000 10,000,000

 78407014  MTA Vehicle Location Sys AVL 1,500,000 1,010,012 1,010,012 489,988

 78408014  MTA Paratransit Vehicles 2,000,000 311,537 1,886,643 113,357

 78409014  MTA Myatt Building Renovations 1,500,000 13,485 1,208,881 291,119

40014  GSD FY14 Capital Projects 201,000,000 19,822,332 69,803,098 6,687,359 124,509,543
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

40015  GSD FY15 Capital Projects

 01401015  ADM GSD FY15 Cap Contingency 650,000 650,000

 10401015  GSR Roofing/Building Maintenan 7,000,000 6,503 6,503 6,993,498

 10402015  GSR Energy Improvements 4,000,000 4,000,000

 10403015  GSR Judicial Campus Master Pla 1,500,000 430,757 430,757 1,069,243

 10404015  GSR Farmers Mkt Upgrade 500,000 500,000

 10405015  GSR POL/FIR Training Academy 1,000,000 1,000,000

 14402015  ITS End of Life Telephone Syst 1,200,000 1,200,000

 14403015  ITS End of Life Networks 1,450,000 1,450,000

 14404015  ITS Data & Voice for Projects 600,000 600,000

 14405015  ITS WEBudget Replacement 1,000,000 1,000,000

 14406015  ITS North Nash Infrastructure 1,900,000 1,900,000

 31401015  POL Murfreesboro Rd Project 3,200,000 3,200,000

 32401015  FIR Master Plan Implementation 10,000,000 10,000,000

 32402015  FIR Major Equip/Mini Pumper 2,000,000 2,000,000

 39401015  LIB Miscellaneous Maintenance 4,000,000 4,000,000

 39402015  LIB Limitless Library Upgrade 1,000,000 1,000,000

 40401015  PAR Greenway Projects 3,000,000 26,375 26,375 511,075 2,462,551

 40402015  PAR Warner Park Master Plan 5,000,000 15,599 4,984,401

 40403015  PAR CentennialPark Master Plan 4,000,000 4,000,000

 40404015  PAR Open Space 2,000,000 2,000,000

 40405015  PAR Stones River/Ravenwood 2,500,000 2,500,000

 40406015  PAR Deferred Maintenance 8,000,000 157,912 157,912 334,402 7,507,686

 40407015  PAR Master Plan Update 500,000 500,000

 40408015  PAR Madison/SE Community Ctr 1,000,000 1,000,000

 40409015  PAR Nashville Zoo 10,000,000 10,000,000

 42401015  PW Sidewalks GSD 17,000,000 17,000,000

 42402015  PW Paving/Resurfacing GSD 30,000,000 210,940 29,789,060

 42403015  PW Traffic/Signal Controls GSD 8,000,000 50,193 50,193 669,269 7,280,538

 42404015  PW Bridges GSD 6,000,000 6,000,000

 42405015  PW So Nashville Conven Ctr GSD 2,000,000 2,000,000

 67401015  GHO IT System Replace/McKesson 1,200,000 1,200,000

 67402015  GHO Medical Equipment 1,800,000 1,800,000

 78401015  MTA - Grant Match 3,350,000 3,350,000

 78402015  MTA Building Renovations 2,000,000 2,000,000

 78403015  MTA BRT Lite Infrastructure 3,000,000 3,000,000

 78404015  MTA RTA - Grant Match 350,000 350,000

 78405015  MTA Bus Shelters 1,000,000 1,000,000

 78406015  MTA Replacement Buses/Vehicles 8,300,000 55,242 55,242 8,244,758

40015  GSD FY15 Capital Projects 161,000,000 726,981 726,981 1,741,284 158,531,734

40109  GSD FY10 Self-funding Cap Proj

 60401010  FAR Farmers Mkt Projects 43,668 77,083 (33,415)

 63401010  CON Omnibus Projects CarryFwd 1,346,982 1,346,982

40109  GSD FY10 Self-funding Cap Proj 1,390,650 77,083 1,313,567
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40111  GSD Cap Proj Nash St Comm Coll

 01405011  ADM * Cap Proj Nash State Comm 1,000,000 1,000,000

40111  GSD Cap Proj Nash St Comm Coll 1,000,000 1,000,000

40112  GSD 2012 QECB Energy Conserv

 01405012  ADM GSD 2012 QECB Revenue 58,369 (58,369)

 64401012  SPA Arena Energy Conserv Const 6,381,631 23,761 6,337,652 43,979

40112  GSD 2012 QECB Energy Conserv 6,381,631 23,761 6,396,021 (14,390)

40113  GSD FY13B Capital Projects

 01401113  ADM GSD FY13B CapContingency 2,300,000 2,300,000

 01421113  ADM GSD Bridge Planning 200,000 185,175 14,825

 38401113  HEA Lentz Public Health Ctr 30,000,000 40,344 29,541,094 458,906

 40410113  PAR Open Space/Riverfront Dev 5,000,000 2,583,390 6,045,510 (1,045,510)

 40420113  PAR Paving/Maintenance 2,500,000 33,251 1,543,249 28,999 927,753

 64401113  SPA Bridgestone Arena Ext Impr 7,000,000 4,000 6,104,040 895,960

40113  GSD FY13B Capital Projects 47,000,000 2,660,985 43,419,068 28,999 3,551,934

40114  GSD FY14B 4% Capital Projects

 10401114  GSR OFM CP 4% New/Rpl Vehicles 15,000,000 231,049 610,534 14,389,466

40114  GSD FY14B 4% Capital Projects 15,000,000 231,049 610,534 14,389,466

40209  GSD FY10 Non-BAB Capital Projs

 01415510  ADM Relocation Costs 94,216 91,524 2,692

 01417510  ADM Trial Lawyers Build Maint 50,000 50,000

 77411010  MDHA African Am Museum 8,987,947 67,790 340,014 8,647,933

 77412010  MDHA Frist CF FY10 106,073 106,073

 77413010  MDHA Adventure Science 4,253 4,253

 77414010  MDHA Frist FY10 141,000 130,611 10,389

 77415010  MDHA * Zoo 548,765 548,765

40209  GSD FY10 Non-BAB Capital Projs 9,932,253 67,790 1,221,239 8,711,014

40240  CCA Constr Rev Bds 2010A-1

 71400100  CCA Constr Rev Bds 2010A-1 495,718,305 137,717 519,238,645 (23,520,340)

 71400110  CCA MDHA LOC RvBds2010A-1 40,920,905 45,827,612 (4,906,708)

 71400120  CCA Constr Contingency 2010A-1 19,000,099 19,000,099

 71401100  CCA Cost of Issuance 2010A-1 473,096 (473,096)

40240  CCA Constr Rev Bds 2010A-1 555,639,309 137,717 565,539,353 (9,900,044)

40284  SPA Pub Imp Rev Bonds 2013

 64401330  SPA * Revenue/COI 2013 Bds 429,463 (429,463)

 64401340  SPA Ice Rink Cnstr Global Mall 14,067,737 3,497,836 14,067,737

40284  SPA Pub Imp Rev Bonds 2013 14,067,737 3,497,836 14,497,200 (429,463)
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40290  SPA Ballpark Pub Imp Rev Bonds

 64429000  SPA Rev Ballpark PI Bds 2013 5,978,026 (5,978,026)

 64429010  SPA Ballpark Construction 2013 2,394,397 29,549,312 377,667 (29,926,979)

 64429020  SPA Ballpark Garage Design 13 127,704 439,704 (439,704)

40290  SPA Ballpark Pub Imp Rev Bonds 2,522,101 35,967,042 377,667 (36,344,709)

40300  GSD Public Works Construction

 01412001  ADM GSD PW Constr Interest 162,673 (162,673)

 42412000  PW Paving & Resurfacing 4,928,325 27,372 (4,955,697)

 42412001  PW Sidewalks & Bikeways 2,062 765,703 (765,703)

 42412002  PW Bridges 198,718 (198,718)

 42412003  PW Other Road Projects 3,206,715 538,944 (3,745,659)

 42412004  PW Traffic & ITS 66,520 12,784,260 629,183 (13,413,443)

 42412005  PW Tree Canopy Assessmt Grant 40,000 (40,000)

 42412006  PW Gateway Blvd Design 10,669,726 16,577 (10,686,303)

 42412011  PW Resurface Tulip Grove Rd 306,487 764,161 313,861 (1,078,022)

 42412012  PW Resurface Fesslers Lane 168,329 (168,329)

 42412013  PW Development Infrastructure 564,639 30,029 (594,668)

 42412014  PW Harding Place Sidewalks (21,100) (21,100) 21,100

40300  GSD Public Works Construction 353,968 34,232,148 1,555,965 (35,788,114)

40400  GSD Externally Funded Cap Proj

 01440400  ADM GSD Ext Funded CapProj Int 35,148 (35,148)

 30440400  SHE CCA Security SystemUpgrade 1,500,000 2,289,124 (789,124)

40400  GSD Externally Funded Cap Proj 1,500,000 2,324,272 (824,272)

40401  GSD 800 MHz Upgrade

 10440401  GSR RS 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40401  GSD 800 MHz Upgrade 22,700,000 602,979 22,547,869 152,131

40430  Sheriff Non-Bond FundedCapProj

 30480100  SHE Detention Facility Expansn 10,000,000 9,637,446 362,554

40430  Sheriff Non-Bond FundedCapProj 10,000,000 9,637,446 362,554

40431  Police Non-Bond Funded CapProj

 31480100  POL * SID Renovation 1,998,000 2,682,890 (684,890)

 31480200  POL Shoot House 494,500 494,500

40431  Police Non-Bond Funded CapProj 2,492,500 2,682,890 (190,390)

40439  Library Non-Bond FundedCapProj

 39400439  LIB Interest NonBond Fd CapPrj 218 (218)

 39421108  LIB Main Library Renovation YA 43,481 43,245 236

 39422197  LIB Main Library Renovations 9,449 9,449

 39422200  LIB Hillwood High Renovation 52,964 (52,964)

40439  Library Non-Bond FundedCapProj 52,930 96,427 (43,497)
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40440  Parks Non-Bond Funded CapProj

 40400440  PAR Interest NonBond Fd CapPrj 2,095 (2,095)

 40416110  PAR Whites Creek Expand 251,000 250,633 367 1

 40418110  PAR Close out Prior FY10 300,000 296,019 3,981

 40420010  PAR Stones River Greenway 99 172,995 22,309 721,783 235,412 (784,200)

 40421010  PAR Mill Creek Greenway 99 162,239 162,239

 40421020  PAR Centennial Pk Pond MWS Prj 82,245 434,269 4,649 (438,917)

 40421030  PAR Open Space 450,000 400,000 50,000

40440  Parks Non-Bond Funded CapProj 1,336,234 104,554 2,104,798 240,427 (1,008,991)

40467  *General Hospital ARRA Capital

 67471000  GHO * ARRA Pt Records System 3,500,000 3,498,694 1,306

40467  *General Hospital ARRA Capital 3,500,000 3,498,694 1,306

41113  GSD Stormwater S/F FY13B Cap

 65411113  W&S Stormwater Program 50,000,000 1,857,624 9,028,410 7,978,801 32,992,789

41113  GSD Stormwater S/F FY13B Cap 50,000,000 1,857,624 9,028,410 7,978,801 32,992,789

41440  Parks W Riverfront MDHA Grant

 40400077  PAR W Riverfront MDHA Grant 7,600,000 397,887 4,204,973 3,395,027

41440  Parks W Riverfront MDHA Grant 7,600,000 397,887 4,204,973 3,395,027

43241  *CCA Constr Rev Bds BAB2010A-2

 71400200  CCA * Constr Rev BAB 2010A-2 127,915,365 (127,915,365)

 71401200  CCA * Cost of Issuance 2010A-2 1,961,016 (1,961,016)

43241  *CCA Constr Rev Bds BAB2010A-2 129,876,381 (129,876,381)

43242  *CCA Constr Subd Rev BAB 2010B

 71400300  CCA * Constr Sub Rev BAB 2010B 331,683,795 (331,683,795)

 71401300  CCA * Cost of Issuance 2010B 4,854,995 (4,854,995)

43242  *CCA Constr Subd Rev BAB 2010B 336,538,790 (336,538,790)

45009  MNPS FY10 Capital Projects

 01403109  ADM MNPS* FY10 Capital Conting 2,700,862 3,028,897 (328,035)

 80401009  MNPS*Crieve Hall Elem 10 Class 233,314 233,314

 80401109  MNPS*Football Stadium Lighting 550,000 550,000

 80402009  MNPS*Glengarry Elem 10 Classrm 54,500 54,500

 80403009  MNPS*Glenview Elem 11 Classrms 12,533 12,533

 80405009  MNPS*Haywood Elem 16 Classrms 147,912 147,912

 80406009  MNPS*Madison MS Modernization 7,626,513 (199,534) 7,626,513

 80407009  MNPS*Wharton Elem Modernizatio 2,823,730 2,823,730

 80408009  MNPS*ADA Compliance 3,152,029 58,206 3,152,029

 80409009  MNPS* Bus Replacement 2,500,000 2,500,000

 80410009  MNPS*Entry Vestibule Security 329,032 329,032

 80412009  MNPS*Pre K Playgrounds 284,492 284,492
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45009  MNPS FY10 Capital Projects (Cont.)

 80413009  MNPS*Roof Replacement Repairs 2,858,569 2,858,569

 80414009  MNPS*Maintenance Emergencies 9,171,512 (76,711) 8,639,441 532,071

 80415009  MNPS*Technology 15,000,000 15,000,000

 80416009  MNPS* Pearl Cohn Pool Renov 432,000 432,000

45009  MNPS FY10 Capital Projects 47,877,000 (218,039) 47,672,964 204,036

45011  MNPS FY11 Capital Projects Fun

 01403011  ADM MNPS FY11 Capital Proj Rev 70 (70)

 01403111  ADM MNPS FY11 Capital Conting 2,000,000 2,469,568 (469,568)

 80405011  MNPS Misc Constr. Projects 1,292,570 1,242,222 50,349

 80409011  MNPS* Bus Replacement 5,000,000 5,000,000

 80410011  MNPS*Cane Ridge Elementary 13,669,068 13,669,068

 80415011  MNPS* Technology 5,038,362 5,038,362

45011  MNPS FY11 Capital Projects Fun 27,000,000 27,419,290 (419,290)

45013  MNPS FY13 Capital Projects

 01411013  ADM MNPS*FY13 Capital Conting 177,009 177,009

 80404313  MNPS Antioch Middle Renovation 11,000,000 857,083 10,111,242 69,215 819,543

 80404413  MNPS N Binkley 10 CR Add&Renov 7,405,000 404,992 6,894,920 75,628 434,452

 80404513  MNPS John Early Midd 12 CR Add 3,700,000 175,930 287,941 919,263 2,492,796

 80404713  MNPS*Julia Green ES Land/Plan 1,000,000 (2,222) 991,281 8,719

 80404813  MNPS Joelton Middle Renovation 8,285,000 1,123,857 8,393,102 44,864 (152,966)

 80404913  MNPS*AZ Kelley Elem 10 CR Add 2,475,366 (394) 2,475,366

 80405113  MNPS*Antioch Land New Elem&MS 1,012,368 1,012,368

 80405213  MNPS Henry Oliver MS 12 CR Add 3,700,000 290,814 3,256,370 55,803 387,827

 80405313  MNPS Rose Park Middle Renovat 8,500,000 458,768 8,143,202 72,967 283,831

 80405413  MNPS Hume Fogg Gym Add / Land 7,900,000 630,748 1,619,629 3,195,778 3,084,593

 80405513  MNPS Stratford High Renovation 20,100,000 1,205,572 1,968,712 189,840 17,941,448

 80405613  MNPS*Misc Maintenance Projects 3,000,000 88,201 2,973,444 26,556

 80405713  MNPS Misc Constr. Projects 4,119,612 39,720 4,142,240 229,316 (251,943)

 80409013  MNPS*Bus/Vehicle Replacement 10,000,000 10,000,000

 80415013  MNPS*Technology Improvements 7,625,645 7,625,645

45013  MNPS FY13 Capital Projects 100,000,000 5,273,069 70,072,470 4,852,673 25,074,856

45014  MNPS FY14 Capital Projects

 01410014  ADM MNPS FY14 Capital Proj Rev 2 (2)

 01411014  ADM MNPS FY14 Capital Conting 255,200 255,200

 01441514  ADM MNPS Percent for Arts Cntg 455,800 455,800

 80404314  MNPS Antioch Cluster-New Elem 16,899,000 70,953 839,905 145,954 15,913,141

 80404414  MNPS Granbery Elem 12 Cl Addn 3,079,000 521,941 1,152,740 44,603 1,881,658

 80404514  MNPS Madison Middle 12 Cl Addn 3,105,000 8,354 217,142 752,955 2,134,904

 80404714  MNPS Maxwell Elem 12 Cl Addn 3,079,000 48,028 146,453 334,497 2,598,050

 80404814  MNPS Shayne Elem 12 Cl Addn 3,079,000 9,271 122,791 744,425 2,211,784

 80404914  MNPS Waverly Belmont El Add/Rn 8,500,000 76,503 342,083 85,548 8,072,369

 80405014  MNPS Goodlettsville Mid Replac 20,176,000 200 683,687 18,977,731 514,581
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45014  MNPS FY14 Capital Projects (Cont.)

 80405114  MNPS Julia Green Elem Site Imp 425,000 1,447 256,202 168,798

 80405214  MNPS McGavock H FireSafety Imp 750,000 12,580 294,877 455,123

 80405314  MNPS Technology Improvements 7,374,355 959,437 6,490,604 143,450 740,302

 80405414  MNPS Bus Replacements 3,000,000 71,451 1,710,780 1,289,220

 80405514  MNPS ADA Compliance/Accommod 1,000,000 474,459 530,829 81,617 387,554

 80405614  MNPS Asbestos Environ Abatemnt 1,000,000 (38,873) 201,790 103,828 694,382

 80405714  MNPS Asphalt Paving 1,000,000 299,829 809,802 190,198

 80405814  MNPS Casework/Funiture/Lab Upg 1,730,000 505,810 511,824 1,218,176

 80405914  MNPS Emerg Construction Proj. 2,824,548 573,176 1,630,779 397,361 796,408

 80406014  MNPS HVAC Upgrades/Replacement 4,670,000 2,298,755 4,037,830 99,348 532,822

 80406114  MNPS Plumbing/Boiler Upgrades 2,500,000 2,004,944 2,289,973 210,027

 80406214  MNPS Roof Repair/Replacement 3,000,000 535,345 3,176,237 85,539 (261,776)

 80406314  MNPS Security Upgrades 4,752,924 803,160 3,927,004 54,863 771,057

 80406414  MNPS HS Stadium Lighting Upg 339,000 431 338,569

 80406514  MNPS HS Track Upg 1,000,000 82,000 381,720 15,000 603,280

 80406614  MNPS HS&MS Stadium Upg 300,000 11,173 47,813 252,187

 80406714  MNPS MS Athletic Fields 300,000 15,908 15,908 284,092

 80406814  MNPS MS Track Upg 61,000 61,000

 80406914  MNPS Emerg  Maintenance Proj. 600,000 48,894 441,384 158,616

 80407014  MNPS Omnibus Projects 3,702,800 3,702,800

 80414014  MNPS Maint/Furniture allocatio 42,373 34,199 8,174

45014  MNPS FY14 Capital Projects 99,000,000 9,394,745 33,997,588 22,066,719 42,935,694

45015  MNPS FY15 Capital Projects

 01411015  ADM MNPS FY15 Capital Conting 4,000,000 4,000,000

 80404015  MNPS Glencliff Elem Addition 3,700,000 3,700,000

 80404215  MNPS Overton Cluster Elem 14,110,000 14,110,000

 80404315  MNPS Ruby Major Elem Addition 3,500,000 3,500,000

 80404415  MNPS MLK Magnet Addition 6,900,000 5,400 5,400 6,894,600

 80404515  MNPS Bordeaux Demo/Pre-K 990,000 680 680 989,320

 80404715  MNPS Cane Ridge Elem Land 650,000 650,000

 80404815  MNPS Glenview Elem Addition 4,200,000 4,200,000

 80404915  MNPS Hume-Fogg HS Renovation 23,000,000 1,924 1,924 22,998,076

 80405015  MNPS Tusculum Elem Replacement 17,300,000 17,300,000

 80405115  MNPS Pre-K Casa Azafran 650,000 23,415 626,585

 80405315  MNPS Technology 15,000,000 4,680 4,680 151,364 14,843,956

 80405415  MNPS Bus/Vehicle Replacements 10,000,000 3,461 3,461 9,996,539

 80405515  MNPS ADA Compliance Maint/Upgr 800,000 25,598 25,598 774,403

 80405615  MNPS Asbestos Environ Upgrades 600,000 600,000

 80405715  MNPS Roof Repairs 300,000 30,885 30,885 269,115

 80405815  MNPS Security Upgrades 480,000 13,269 13,269 466,731

 80405915  MNPS Music Makes Us 420,000 420,000

 80406015  MNPS Maint-Asphalt Paving 400,000 400,000
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45015  MNPS FY15 Capital Projects (Cont.)

 80406115  MNPS Maint-Elevator&Electronic 300,000 300,000

 80406215  MNPS Maint-Steam Water Sewer P 1,500,000 1,500,000

 80406315  MNPS Maint-HVAC Chillers Contr 500,000 500,000

 80406415  MNPS Maint-Steam Boiler Replac 1,000,000 1,000,000

 80406515  MNPS Casework/Furn./Lab Upgrad 800,000 800,000

 80406615  MNPS Emerg Maint./Entry Vestib 1,200,000 1,200,000

 80406715  MNPS Roof Replacement 1,700,000 30,065 1,669,935

45015  MNPS FY15 Capital Projects 114,000,000 85,895 85,895 204,844 113,709,261

45107  *MNPS FY11 Qualified SchCapPrj

 80400005  MNPS * FY11 QSCB Admin 281,043 (281,043)

 80400122  MNPS * QSCB Lakeview Elem Roof 107,122 107,122

 80400215  MNPS * QSCB Cockrill Elem Roof 417,501 417,501

 80400225  MNPS *QSCB Cole ElementaryRoof 120,922 120,922

 80400265  MNPS * QSCB Dupont Elem Roof 544,059 611,158 (67,099)

 80400290  MNPS *QSCB East LiteraturGymAC 489,702 489,702

 80400315  MNPS *QSCB Gateway ElemAdditio 3,283,519 3,283,519

 80400340  MNPS * QSCB Glenn Elem Roof 300,820 300,820

 80400405  MNPS * QSCB Haywood Elem Roof 370,778 370,778

 80400415  MNPS *QSCB Hermitage Elem Reno 4,283,864 4,283,864

 80400440  MNPS * QSCB Hillwood HS Gym AC 189,596 189,596

 80400450  MNPS *QSCB Hume Fogg High Roof 403,688 403,688

 80400497  MNPS * QSCB ML King HS Gym AC 290,636 290,636

 80400532  MNPS * QSCB McGavock High Roof 2,120,377 2,120,377

 80400577  MNPS * QSCB Apollo Middle Roof 817,062 817,062

 80400585  MNPS *QSCB Murrell School Roof 262,340 262,340

 80400615  MNPS * QSCB Overton HS Gym AC 206,347 206,347

 80400640  MNPS *QSCB Pennington ElemRoof 307,381 307,381

 80400650  MNPS * QSCB Percy Priest Elem 83,171 83,171

 80400685  MNPS * QSCB Shwab Elem Roof 480,450 480,450

 80400897  MNPS *QSCB Old Brick Church MS 167,627 167,627

 80401110  MNPS * QSCB Antioch High Roof 1,115,780 1,115,780

 80401270  MNPS *QSCB Dupont HadleyMSHVAC 142,880 142,880

 80401315  MNPS *QSCB Gateway Elem Renova 2,265,065 2,265,065

 80401355  MNPS * QSCB GoodlettsvilleMSRo 607,528 607,528

 80401510  MNPS * QSCB Litton Middle Addi 2,210,061 2,210,061

 80401532  MNPS * QSCB McGavock HS Gym AC 771,987 771,987

 80401540  MNPS *QSCB McMurray MiddleRoof 409,897 409,897

 80401563  MNPS * QSCB Moore MS Roof HVAC 207,398 207,398

 80401705  MNPS *QSCB Stratford High Roof 496,377 496,377

 80401805  MNPS * QSCB Wright Middle Roof 187,748 187,748

 80402115  MNPS *QSCB Bailey Boiler Repla 733,583 733,583

 80402440  MNPS * QSCB Hillwood Library 200,000 200,000

 80402510  MNPS *QSCB Litton Middle Renov 6,037,982 6,037,982

 80405200  MNPS *QSCB Chadwell Elem Renov 4,640,707 4,640,707

45107  *MNPS FY11 Qualified SchCapPrj 35,273,957 35,622,099 (348,142)
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45114  MNPS FY14B Capital Projects

 80410100  MNPS Technology 6,000,000 5,999,475 525

45114  MNPS FY14B Capital Projects 6,000,000 5,999,475 525

45115  *MNPS FY10 ARRA Qual SchCapPrj

 80402705  MNPS * ARRA QSCB Stratford HS 15,000 23,220 (8,220)

 80427000  MNPS * ARRA QSCB Admin 266,036 212,803 53,233

 80427001  MNPS *ARRA QSCB Stratford Prog 35,000 55,147 (20,147)

 80427002  MNPS * ARRA QSCB Stratford Cri 12,000 18,382 (6,382)

 80427003  MNPS *ARRA QSCB Stratford Scie 30,000 68,188 (38,188)

 80427004  MNPS * ARRA QSCB Stratford Bio 33,037 111,174 (78,137)

 80427005  MNPS * ARRA QSCB Dodson Roof 87,181 108,410 (21,229)

 80427235  MNPS * ARRA QSCB Crieve Hall 3,918,442 3,919,138 (696)

 80427335  MNPS *ARRA QSCB Glengarry Elem 2,099,968 2,053,167 46,800

 80427345  MNPS * ARRA QSCB Glenview Elem 2,285,278 2,291,059 (5,781)

 80427405  MNPS * ARRA QSCB Haywood Elem 3,429,790 3,458,263 (28,474)

 80427448  MNPS *ARRA QSCB CoraHowPERmAdd 834,408 834,405 3

 80427545  MNPS *ARRA QSCBMadisonMSRoofRp 369,516 369,516

 80427784  MNPS * ARRA QSCB Wharton Elem 7,757,577 7,650,358 107,219

45115  *MNPS FY10 ARRA Qual SchCapPrj 21,173,232 21,173,232 0

48009  USD FY10 Capital Projects Fund

 01402010  ADM USD Contingency CF to FY10 322,115 322,115

 32405010  FIR USD Station 35 2,000,000 2,000,000 0

 32491010  FIR USD Equipment 118,400 91,386 27,014

 40482010  PAR USD Riverfront Phase 2 6,402,653 1,475,883 3,129,354 1,369,809 1,903,490

 42401010  PW USD Bikeways 889,977 53,766 807,010 30,400 52,568

 42403010  PW * USD Bridges 797,804 827,207 (29,403)

 42406010  PW USD Paving 1,230,469 1,214,227 16,242

 42408010  PW USD Roadway Projects 8,702,114 23,720 8,695,631 85,642 (79,158)

 42410010  PW USD Sidewalks 2,277,325 2,225,011 4,225 48,089

 42413010  PW USD Traffic 681,213 677,077 2,920 1,216

 42416010  PW USD 28th 31st Ave Conn Plan 500,000 499,918 82

 65402010  W&S * SW USD Drain GO Closeout 177,159 177,533 (374)

 77402010  MDHA * USD Riverfront Redevelo 7,950,000 7,950,000

 77404010  MDHA *USD Gulch Arts Ctr Redev 1,008,708 1,008,708

 77405010  MDHA  * USD Riverfront Phase 2 15,597,347 15,597,347

48009  USD FY10 Capital Projects Fund 48,655,284 1,553,369 44,900,409 1,492,995 2,261,880
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Description Budget              

I T D

Year to Date  

(Actuals)

I T D      

Actuals

Encumbrance Remaining 

Balance

48011  USD FY11 Capital Projects Fund

 01402011  ADM USD Contingency CF to FY11 1,235,000 6,879 1,228,121

 42401011  PW USD Bikeways 500,000 49,035 499,978 22

 42406011  PW USD Paving/Resurfacing 5,000,000 64,652 4,820,492 123,710 55,798

 42408011  PW USD Wayfinding ITS Match 500,000 500,000

 42410011  PW USD Sidewalks 5,000,000 4,841,127 212,199 (53,326)

 42413011  PW USD Traffic Signals/Equip 1,500,000 30,927 1,418,328 1,948 79,724

 42414011  PW USD Multi Fam Refuse/Recycl 250,000 250,000

 42415011  PW USD Refuse/Recycle Contain 275,000 145,714 129,286

48011  USD FY11 Capital Projects Fund 14,260,000 144,613 11,732,518 337,857 2,189,624

48113  USD FY13B Capital Projects

 01481113  ADM USD FY13B CapContingency 977,000 977,000

 31482113  POL Central Police Distr Const 4,000,000 5,235 3,962,558 48,750 (11,308)

 31483113  POL Central Prec IT & Security 523,000 314,505 208,495

 42480113  PW USD Sidewalks 2,500,000 70,253 1,836,190 145,401 518,409

 42486113  PW USD Paving/Road Projects 5,000,000 286,289 4,516,339 77,683 405,979

48113  USD FY13B Capital Projects 13,000,000 361,777 10,629,592 271,834 2,098,574

49107  DES MCC Infrastructure FY11 CP

 68403010  DES MCC Infrastructure CP 8,500,000 5,739 6,342,741 2,157,259

49107  DES MCC Infrastructure FY11 CP 8,500,000 5,739 6,342,741 2,157,259

49108  DES FY08 Self-funding Cap Proj

 01494506  ADM USD DES MiscSerProjProceed 1,638,845 (1,638,845)

 68401008  DES *FY08 Misc Service Project 2,748,500 79,680 2,668,821

49108  DES FY08 Self-funding Cap Proj 2,748,500 1,718,525 1,029,975

49109  DES FY10 Self-Funding Cap Proj

 01494509  ADM USD DES FY10 Cap Proj Rev 26,214 (26,214)

 68401010  DES Misc Service Projects 2,919,390 2,142,537 776,853

 68402010  DES Customer Connection and Re 2,410,000 1,047,758 1,362,242

49109  DES FY10 Self-Funding Cap Proj 5,329,390 3,216,509 2,112,881

49110  W&S GSD Stormwater S/F FY10Cap

 65403010  W&S Stormwater S/F FY10 CapPrj 38,300,000 24,428,100 131,164 13,740,736

 65404010  W&S Stormwater Home Buyouts 11,700,000 5,231,896 6,468,104

49110  W&S GSD Stormwater S/F FY10Cap 50,000,000 29,659,996 131,164 20,208,839
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Endnotes for Section II 
 

 

Page   Explanation 

 
40 Fund 40300 – Public Work’s non-budgeted Fed / State / Grant Pass-through 

account where project expense are re-paid as Fed / State and Grant money is 

received. 

 

41 Fund 40400 – GSD projects externally funded from Fed / State reimbursements.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40431 – Police Department’s non-bond funded projects accounts.  Project 

budget / reimbursements derive from Drug Forfeitures.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

41 Fund 40439 – Public Library’s non-bond funded project accounts.  Project budget 

/ reimbursements derive from private donations from the Library Foundation.  

Negative balances can occur due to timing of expenses versus reimbursements. 

 

41 Fund 40440 – Parks Department’s non-bond funded project accounts.  Project 

budget / reimbursements derive from Fed / State grants.  Negative balances can 

occur due to timing of expenses versus reimbursements. 

 

42 Fund 40467 – American Recovery and Reinvestment Act (ARRA) Grant for 

General Hospital.  Non-budgeted. 

 

42 Fund 43241 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010A-2.  Non-budgeted. 

 

42 Fund 43242 – Convention Center Authority (CCA) Construction Revenue Bonds 

– Accounts for the Cost of Issuance of Convention Center Authority Revenue 

Bonds – Series 2010B.  Non-budgeted. 
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CAPITAL PLAN STATUS REPORT 
 

SEPTEMBER 2014 
 

 

4% Reserve Fund Balances by 

Agency / Commission / Department  
 

 

 

Section III 
 

 

 

Notes: 

o The 4% Reserve Fund derives from a transfer of 4% of General Fund Revenues of the General 

Services District (GSD).  It is specifically intended by Charter to provide funds for the purchase 

of equipment and/or the repair of buildings for those agencies deriving their operating budgets 

from the GSD General Fund.  The administration, through Council Resolutions, may appropriate 

funds from the 4% Reserve Fund balance to agencies for needed equipment or repairs to 

buildings and facilities.  The following section lists the outstanding balances appropriated to 

those agencies. 

 

o Source Description – The Agency, Commission or Department receiving the 4% appropriation.   

o FY 2015 4% Budget – The budget balance available at the start of the fiscal year. 

o FY 2015 YTD 4% Actuals – The realized expenses for the fiscal year. 

o 4% Budget Minus Actuals – Calculated result of 4% Budget less YTD 4% Actuals. 

o Encumb. Balance – Contracted amounts committed; but not yet spent.  

o Available Balance – Calculated result of 4% Budget less YTD 4% Actuals less Encumbrance. 
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Source Description FY 2015 

4% Budget

FY 2015 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

002  Metropolitan Council 52,939 0 52,939 0 52,939

003  Metropolitan Clerk 108,413 14,941 93,472 17,075 76,397

005  Election Commission 29,880 0 29,880 2,559 27,321

006  Law 351,279 0 351,279 0 351,279

007  Planning Commission 81,995 0 81,995 25,792 56,203

008  Human Resources 410 0 410 0 410

010  General Services 15,222,956 2,425,996 12,796,960 34,637 12,762,323

011  Historical Commission 120,475 0 120,475 1,280 119,195

014  Information Technology Service 6,749,735 343,964 6,405,771 123,218 6,282,553

015  Finance 5,793,164 0 5,793,164 0 5,793,164

016  Assessor of Property 304,449 7,280 297,169 60,000 237,169

017  Trustee 3,811 0 3,811 0 3,811

018  County Clerk 291,609 3,355 288,254 4,480 283,774

019  District Attorney 7,740 0 7,740 0 7,740

021  Public Defender 15,253 0 15,253 0 15,253

022  Juvenile Court Clerk 147,874 0 147,874 0 147,874

024  Criminal Court Clerk 54,056 3,850 50,206 0 50,206

025  Clerk and Master - Chancery 295,140 0 295,140 0 295,140

026  Juvenile Court 30,598 4,217 26,381 0 26,381

027  General Sessions Court 208,088 35,032 173,056 0 173,056

For the Quarter Ending September 30, 2014

4% Reserve Fund Balances - ALL AGENCIES
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

028  State Trial Courts 912,393 292,692 619,701 0 619,701

029  Justice Integration Services 1,004,736 0 1,004,736 0 1,004,736

030  Sheriff 874,196 8,299 865,897 0 865,897

031  Police 3,542,015 242,632 3,299,383 16,730 3,282,653

032  Fire 2,600,412 1,245,579 1,354,833 0 1,354,833

033  Codes Administration 130,464 649 129,815 0 129,815

034  Beer Board 769 0 769 0 769

036  Soil and Water Conservation 16 0 16 0 16

037  Social Services 5,845 0 5,845 0 5,845

038  Health 1,476,609 152,170 1,324,439 0 1,324,439

039  Public Library 7,133,080 535,630 6,597,450 0 6,597,450

040  Parks 1,551,330 161,384 1,389,946 18,448 1,371,498

041  Arts Commission 69,600 1,456 68,144 0 68,144

042  Public Works 2,464,460 191,406 2,273,054 5,000 2,268,054

045  *Transportation Licensing 108,470 0 108,470 0 108,470

048  Internal Audit 13,228 0 13,228 0 13,228

049  Office of Emergency Management 36,500 0 36,500 0 36,500

060  Farmer's Market 71,929 0 71,929 0 71,929

4% Reserve Fund Balances - ALL AGENCIES
For the Quarter Ending September 30, 2014
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Source Description FY 2014 

4% Budget

FY 2014 

YTD 4% 

Actuals

4% Budget 

Minus 

Actuals

Encumb. 

Balance

Available 

Balance

061  Municipal Auditorium 770,372 180,455 589,917 7,050 582,867

062  State Fair Board 103,877 100,644 3,233 0 3,233

064  Sports Authority 39 0 39 0 39

067  General Hospital 1,592,892 241,400 1,351,492 0 1,351,492

075  Metro Action Commission 18,992 1,040 17,952 11,537 6,415

091  ECC Emergency Comm Center 19,791 0 19,791 0 19,791

For the Quarter Ending September 30, 2014

4% Reserve Fund Balances - ALL AGENCIES
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